


BROWN AND CALDWELL | DAILY FIELD REPORT

Page 1 ofl
Project : Exelon - Chester Waterfront Redevelopment DATE: 69/16/02
Location: Chester Pennsylvania :
DAY Monday
Observers: , .
Will Raines WEATHER: Overcast
I‘EMPERATURE: 75am 80 noon 80 pm
ITEMS WORKED ON:
L1 Geoprobe Sampling : Q Equipment Installation
0O Well/Monitoring Probe Installation Q Trenching/Concrete Work
Q Piping Installation ] . O Electrical / Controls
0 Overhead Door Installation . X Surveying
O Chain Link Fence Installation _ X1 Other: . Site setup and coordination
VISITORS:

Kimberly Peck - Exelon

DESCRIPTION OF WORK:

Approval was given from Mike Bishop (Preferred Real Estate) for the construction trailer location just to the east of Parcel 1.

Maxymillian mobilized with two employees (Harold Bohl - superintendent and Matt Warren - foreman). They moved a Kelly box on-site and
prepared the area around the existing electrical meter for the mobilization of the site trailer. Brown and Caldwell walked the site with Matt
(introduction to project site). '

Kim Peck artived on-site to discuss matters concerning the project. Exelon had no equipment 1o assist with the chipping of the river bank
brush. She had not received an answer from PECO regarding the utility trenches in the substation drea. Access to the CT area would need to
be coordinated with Kim so that PECO personnel could open it.

Surveyors were on-site, They reestablished site controls and marked the large excavation area,

BC was handed two copies of the Surveyor Notlﬁcatlon, Environmental Protection Plan, and Health and Safety Plan submlttals

ATTACHMENTS:
[ Description of Work (Continued)
U Equipment/Personnel Checklist %/—:Z{ %A:w—-”" 9// é/ (oh)]
O Map/Drawing : . Signature of Preparer Date
O Other - i
 Page 1
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BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester Pennsylvania

Observers: Will Raines

DATE: 09/17/02
DAY Tuesday
WEATHER: Sunny

TEMPERATURE: 75 am 80 noon 80 pm

ITEMS WORKED ON:

L Geoprobe Sampling

(1 Well/Monitoring Probe Installation
L Piping Installation

3 Overhead Door Installation

U Chain Link Fence Installation

O Equipment Installation

O Trenching/Concrete Work

U Electrical / Controls

Surveying

Other: River bank clearing

VISITORS:

DESCRIPTION OF WORK:

Surveyors are on-site setting benchmarks and laying out the excavation area in Parcel 5b.
Maxymillian personnel worked along the river bank cutting brush and small trees to clear the edge of the bank.
Brown and Caldwell was handed two copies of the Site Security Plan by Maxymillian.

ATTACHMENTS:
U Description of Work (Continued)
U Equipment/Personnel Checklist
U Map/Drawing
Q Other

Z/”&%y:_w A9/l7/o&

Signature of Preparer Date
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Form: CF 22684a.xls




'BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester Pennsylvania

Observers: 'Will Raines

DATE: 09/18/02

DAY Wednesday
WEATHER: Sunny

TEMPERATURE: 75 am 80 noon 80 pm

ITEMS WORKED ON:
0O Geoprobe Sampling
[ Well/Monitoring Probe Installation
0 Piping Installation
L) Overhead Door Installation
QO Chain Link Fence Installation

(| Equipment Installation

O Trenching/Concrete Work

Q Electrical / Controls

Surveying

X1 other: River bank clearing

VISITORS:
Bob Murray - Exelon

DESCRIPTION OF WORK:

Surveyors are on-site surveying the CombustionTurbine CD) area. Access was granted by Bob Mufray (Exelon).
Maxymillian personnel worked along the river bank cutting brush and small trees to clear the edge of the bank.
Brown and Caldwell was given two copies of the Soil Handling Plan. .

ATTACHMENTS:
a Description of Work (Continued)
a Equipment/Personnel Checklist
a Map/Drawing
U Other

L I ofigfen

Signature of Preparer

Form: CF 22684a.xls



BROWN AND CALDWELL DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment DATE: 09/19/02
Location: Chester Pennsylvania
DAY Thursday

Observers: Will Raines
WEATHER: Sunny

TEMPERATURE: 75 am 80 noon 80 pm

ITEMS WORKED ON:

U Geoprobe Sampling a Equipment Installation

L Well/Monitoring Probe Installation - U Trenching/Concrete Work

Q1 Piping Installation U Electrical / Controls

O Overhead Door Installation Surveying

0 Chain Link Fence Installation Other: River bank clearing
VISITORS:

Mike Watkins, Rich Worthington - BC
Kim Peck - Exelon

DESCRIPTION OF WORK:
Maxymillian personnel worked along the river bank cutting brush and small trees to clear the edge of the bank.
Brown and Caldwell and Exelon made a site visit prior to their meeting with PADEP.

ATTACHMENTS:
[ Description of Work (Continued)
U Equipment/Personnel Checklist Z/ /}Z( QZ,;_A__,_ ?/ 19/0.
O Map/Drawing Signature of Preparer Date
U Other

Page 1

Form: CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester Pennsylvania

Observers: Will Raines

DATE: 09/20/02
DAY Friday
WEATHER: Sunny

TEMPERATURE: 75 am 80 noon 80 pm

ITEMS WORKED ON:
a Geoprobe Sampling
L1 Well/Monitoring Probe Installation
O Piping Installation
L Overhead Door Installation
L] Chain Link Fence Installation

O Equipment Installation
Q Trenching/Concrete Work
O Electrical / Controls

QO surveying

Q oOther:

VISITORS:

DESCRIPTION OF WORK:
Maxymillian personnel were not on-site today.

Brown and Caldwell worked on submittal reviews.

ATTACHMENTS:
O Description of Work (Continued)
O Equipment/Personnel Checklist
a Map/Drawing
O Other

%V% /Z-:v—/ 9/4?5/02

Signature of Preparer Date

Page 1
Form: CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester Pennsylvania

Observers: Will Raines

DATE: 09/23/02
DAY Monday
WEATHER: Sunny

TEMPERATURE: 75 am 80 noon 80 pm

ITEMS WORKED ON:
U Geoprobe Sampling a Equipment Installation
0 Well/Monitoring Probe Installation Excavation
QO Piping Installation [ Electrical / Controls
U Overhead Door Installation Surveying
U Chain Link Fence Installation Other: River bank clearing
VISITORS:
DESCRIPTION OF WORK:

The surveyors are on-site today documenting the Excavation Areas 1 & 2 as well as the Areas 3 through 9 as visually identified

by BC-(Mike watkins, Will Raines) on 9/12/02.

Maxymillian personnel continued clearing the river bank. They also began excavation of Area 2. They encountered
miscellaneous concrete debris throughout parts of the excavation. At approximately 7 feet they encountered a large, intact
concrete slab or foundation. It stretches over all of the area that is currently open (approximately 10 feet x 20 feet) and is

approximately 15 inches thick.

ATTACHMENTS:
L Description of Work (Continued)
O Equipment/Personnel Checklist
U Map/Drawing
O other

%/;Q /%C-——— | 7A2}'/o;)

Signature of Preparer Date

Page 1
Form: CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester Pennsylvania

Observers: Will Raines

DATE: 09/24/02
DAY Tuesday
WEATHER: Sunny

TEMPERATURE: 75 am 80 noon 80 pm

ITEMS WORKED ON:

L Geoprobe Sampling

[ Well/Monitoring Probe Installation
U Piping Installation

[ Overhead Door Installation

U Chain Link Fence Installation

O Equipment Installation
Excavation

U Electrical / Controls
Q Surveying

Q Other:

VISITORS:

DESCRIPTION OF WORK:

Maxymillian Technologies (MT) personnel continued excavation of Area 2. The soil excavated from Area 2 is being stockpiled
nearby on plastic sheeting. They have encountered oily groundwater; some trickling out of the side walls of the excavation, some
from below the excavation floor. Currently approximately 60% of the excavation is open. The odors coming off of the
stockpiled soil seem characteristic of the site. MT performed the necessary atmospheric monitoring. The soil was covered
overnight with plastic tarps. They encountered a few pipes so far that have been cut off at the excavation limits.

ATTACHMENTS:
1 Description of Work (Continued)
] Equipment/Personnel Checklist
O Map/Drawing
O Other

@///( QZ»\W—/ 5/ ;/o.\

Signature of Preparer Date

Page 1
Form: CF 22684axls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester Pennsylvania

Observers: Will Raines

DATE: 09/25/62
DAY Wednesday
WEATHER: Sunny

TEMPERATURE: 60 am 75 noon 75 pm

ITEMS WORKED ON:
O Geoprobe Sampling
U Well/Monitoring Probe Installation
O Piping Installation '
{1 Overhead Door Installation
O Chain Link Fence Installation

0 Equipment Installation

[X] Excavation

U Electrical / Controls

QO Surveying h

Xl other: Clearing of area around Excavation Area 1

VISITORS:

Il

DESCRIPTION OF WORK:

Maxymillian personnel continued excavation of Area 2. The soil excavated from Area 2 is being stockpiled nearby on plastic
sheeting. Excavation has been blocked on the eastern edge of the excavation by two large concrete structures. They appear to be
column foundations, each approximately 4 feet thick. Currently approximately 90% of the excavation is open. Some diesel-like
odors were encountered. MT performed the necessary atmospheric monitoring. The soil was covered overnight with plastic

tarps. So far MT has uncovered approximately six empty pipes and four concrete slabs. They plan on locating an attachment for
their excavator tomorrow to break the concrete slabs encountered today. One of the slabs is at a depth of 6.35 feet and is 1.5 feet '
thick. It covers approximately one-fourth of the excavation area and is circular in shape. There are three large concrete
slabs/footers that are near the surface, but approximately 3 to 4-feet thick. One of these contains rebar. In a discussion with Dale
Showers, the slab at a depth of 6.35 feet is to remain in-place while the others should be removed as necessary per the excavation

MT personnel also cleared out the brush and removed part of the fence in Excavation Area 1. In discussion with Mike Bishop of
Preferred, they need to have that corner of the fence replaced after excavation and backfill to maintain site security.

ATTACHMENTS:
Q0 Description of Work (Continued)
O Equipment/Personnel Checklist
a Map/Drawing
Ol Other

ol %—-———— 252,

Signature of Preparer Date

Page 1
Form: CF 22684axls




BROWN AND CALDWELL : DAILY FIELD REPORT
' g Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment DATE: 09/26/02

Location: Chester Pennsylvania
DAY Thursday

Observers: Will Raines
L WEATHER: Overcast

TEMPERATURE: 60 am 80 noon 80 pm

ITEMS WORKED ON:
Q Geoprobe Sampling : Q Equipment Installation
a Well/Monitoring Probe Installation - X1 Excavation
O Piping Installation ' . O Electrical / Controls
O Overhead Door Installation O Surveying 7
Q0 Chain Link Fence Installation : o X1 oOther: Clearing of area around Excavation Area 1

VISITORS:
DESCRIPTION OF WORK:

Maxymillian personnel continued excavation of Area 2. They have rémoved all of the soil they can without removing the
concrete foundations discovered yesterday. John Dougherty & Son have the equipment on-site necessary to remove the concrete
and anticipated being able to remove the concrete Friday or Monday. The soil cxcavated from Area 2 is covered with tarps and
plastic sheeting. The area is secure and is surrounded by safety fence. .

MT personnel moblized the excavator to Excavatnon Area 1 and began digging in the area laid out by the surveyors toa depth of
2 feet.

ATTACHMENTS: , .
0 Description of Work (Continued) ‘ B ' ‘ ‘ )
Q" Equipment/Personnel Checklist : . ZVM %,,h:,_—-—- ﬁ/,? &/o0>
a Map/Drawing ‘ Signature of Preparer ‘ Date
O other ' ‘ -

Page 1
Form: CF 22684a.x1s




BROWN AND CALDWELL

‘DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester Pennsylvania

Observers: Will Raines

DATE: 09/30/02
DAY Monday
WEATHER: Sunny

TEMPERATURE: 60 am 80 noon 80 pm

ITEMS WORKED ON:
Q Geoprobe Sampling
Q Well/Monitoring Probe Installation
0] Piping Installation
0 Overhead Door Installation
L) Chain Link Fence Installation

0 Equipment Installation
X] Excavation
[ Electrical / Controls
a Sﬁrveying

. Q other:

VISITORS:

DESCRIPTION OF WORK:

Maxymillian personnel continued excavation of Area 1. The subsurface is predominantly made up of gravel, brick and building
rubble. RIMW-01 was preserved for future use or abandonment.

MT personnel moblized the excavator to excavate some of the surface resin areas. They excavated areas 5 and 6 to the visual

extents of the surface resin and to a depth of two feet.

BCC received submittals 7A and 9-12 from MT. BCC also returned submittal responses to MT for submittals 1-6 and 8.

ATTACHMENTS:
0. Description of Work (Continued)
0 Equipment/Personnel Checklist
U Map/Drawing
Q Other

Dl s Azofos

Signature of Preparer : . Date

Page 1
Form: CF 22684a.xls




BROWN AND CALDWELL | .. DAILY FIELD REPORT
‘ . Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment DATE: 10/01/02
Location: Chester Pennsylvania
DAY Tuesday

Observers: Will Raines
WEATHER: Sunny

TEMPERATURE: 70 am 83 noon 80 pm

ITEMS WORKED ON:

x] Sampling Q Equipment Installation
a ‘Well/Monitoring Probe Installation Excavation
L1 Piping Installation [ Electrical / Controls
3 Overhead Door Instaliation Q Surveying
a ChajnLinkFence Installation O other:

VISITORS:

Kimberly Peck - Exelon
Nadeem A. - PECO

DESCRIPTION OF WORK:
Maxymillian personnel] performed excavation of Areas 7 and 9 (surface resin). They excavated to the visual extents of the
surface resin and to a depth of two feet. MT resumed clearing of the river bank. They brought a chipper on-sit¢ for the afternoon
to chip up-the braches and trees cleared during last week's work.

Nadeem A. of Exelon and Kimberly Peck met Harold Bohl of Maxymillian and Will Raines of Brown arid Caldwell in the PECO
substation area. Nadeem is PECO's environmental manager for the area. He said that as long as equipment used for paving
inside the bays of the substation were no larger than the size of a Bobcat machine, the bays would not need to be deenergized for
the work to proceed. He said using a Bobcat in similar areas is a relatively common occurance. PECO needs to receive a
schedule to allow them to grant site access and schedule oversight. Work must be performed in fire retardant clothing. Before
work would be allowed to happen in the areas, he would conduct a safety briefing for all necessary employees. He plans to meet
the surveyors out there on Thursday, 10/3/02, to brief them.

BCC took attainment samples of Excavation Area 1. Using the east corner of the small building on the edge of the area as a
starting reference, one foot panels were laid out clockwise. As set out in the Cleanup Plan, a random number table was used to
layout the samples. BCC took samples at a depth of one-foot, six-inches into the excavation sidewall. BCC also collected A
MS/MSD sample at location AT-1-146, a duplicate (AT-1-Dup) at AT-1-116, and a field blank. BCC sent the samples overnight
to E-Lab in Nashville for expedited turn-around. .

ATTACHMENTS:
o Description of Work (Continued)
U Equipment/Personnel Checklist %/’,.:Z/ /AA:.,..___ /O/o M o
Mép/Drawing Sample layout Signature of Preparer Date
Other: Revised random number sample table

Page 1
Form: CF 22684a_xls




Table 2-1. Excavation Sidewall Attainment Sample Grid Locations

Randomly Generated Sidewall Grid Location Numbers

Parcel 1 Parcel 4
27 20" (Dup)
58 ' 54 (Ms/msD)
68 . 57 :
75 o) ' 95 -
116 &% WF ’ 106
57 146 (MS/Méb) 112
163 131
205 150
289 A 160
_310- 219
Q56 panels 2T famels
Taken 10/1 /o2 Taken 10/7 foa
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BROWN AND CALDWELL | © DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment DATE: 10/02/02

Location: Chester Pennsylvania
DAY Wednesday

Observers: Will Raines
_WEATHER: Sunny

TEMPERATURE: 70 am 86 noon 80 pm

ITEMS WORKED ON:

Q. Sampling a Equipment Installation

O Well/Monitoring Probe Installation Excavation

O Piping Installation QO Electrical / Controls

O Overhead Door Installation 0O Surveying

L Chain Link Fence Installation S Other:  Clearing along river bank
VISITORS:

Kimberly Peck - Exelon
Dale Showers, Mike Watkins - BC

DESCRIPTION OF WORK:
Maxymillian personnel resumed clearing of the river bank. They used a chipper to chip up the branches and trees cleared during
last:-week's work. They removed the large concrete pediments that prevented full excavation of Area 2. MT and BCC also
Jocated and estimated the sizes of the extra surface resin areas (3 in all). See resin area drawing. )

Kimberly Peck met Brown and Caldwell on-site to look over the areas. They were on-site for the morning before an afternoon

meeting with the PADEP at their offices. A couple of issues were clarified during a talk between BCC and MT.

One is that the subgrade is intended for full preparation in the main areas surrounding the substation as outlined in the specs and
_ drawings. This may include excavation and disposal of small amounts of soil from the area. BCC and MT also discussed MT's

memo dated 9/26/02 in which additional scope items were addressed.

ATTACHMENTS:
a Description of Work (Continued) .
[ Equipment/Personnel Checklist %Aﬂ %,L_____ /&/.2 /o2
Map/Drawing ' Signature of Preparer Date
O Other: :

Page 1

Form: CF 22684a.xls
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BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester Pennsylvania

Observers: Will Raines

DATE: 10/03/02
DAY Thursday
WEATHER: Sunny

TEMPERATURE: 70 am 83 noon 80 pm

ITEMS WORKED ON:
Sampling
[ Well/Monitoring Probe Installation
QL Piping Installation
0 Overhead Door Installation
U Chain Link Fence Installation

]

Q Equipment Installation
Excavation

U Electrical / Controls
XI Surveying

U Other:

VISITCRS:
Nadeem A. - PECO

DESCRIPTION OF WORK:

Maxymillian personnel spent time breaking some of the concrete from Excavation Area 2 into smaller, disposal-sized pieces.
MT also resumed clearing of the river bank. MT collected characterization samples of some of the excavated soils.

Nadeem A. of PECO gave a safety briefing for the surveyors. The surveyors took shots in the substation in preparation of a

grading plan.

ATTACHMENTS:
QO Description of Work (Continued)
U Equipment/Personnel Checkist

Z/W g AN Jo/3/02,

Map/Drawing Depths of Excavations 5, 6, 8, and 9 Signature of Preparer Date.

Q other:

Page 1
Form: CF 22684a.xls
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BROWN AND CALDWELL DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment DATE: 10/04/02

Location: Chester Pennsylvania
DAY Friday

Observers: Will Raines
WEATHER: Overcast

TEMPERATURE: 70 am 83 noon 80 pm

ITEMS WORKED ON:
U Sampling ] Equipment Installation
DA Well/Monitoring Probe Installation O Excavation
U Piping Installation Q Electrical / Controls
O oOverhead Door Installation Q Surveying
QO Chain Link Fence Installation O other:
VISITORS:

Rich Worthington - BC Allendale

DESCRIPTION OF WORK: .
Maxymillian personnel were not on-site today. Rich Worthington was on-site to take a look at the river bank in preparation of
the storm water CSO grouting that Maxymillian has been hired to perform. He said he saw no problems using the existing
groundwater treatment system to treat the groundwater encountered in Excavation Area 2. He plans to be on-site Monday,
10/7/02, to oversee the grouting process. Further discussion of the groundwater treatment can happen then.

ATTACHMENTS:
O Description of Work (Continved)
L Equipment/Personnel Checklist %/,;& %,j_____, /O0/th/Od
a Map/Drawing Signature of Preparer "Date
U other: .
Page 1

Form: CF 22684axls




BROWN AND CALDWELL ,' | | DAILY FIELD REPORT
' Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment , DATE: 10/07/02 '
Location: Chester Pennsylvania o ,
DAY Monday

Observers: Will Raines
WEATHER: Overcast

TEMPERATURE: 65 am 80 noon 80 pm -

ITEMS WORKED ON:

Samipling , - -0 Equipment Installation

L Well/Monitoring Probe Installation : , U Excavation

Ul Piping Installation _ , O Electrical / Controls

0O Overhead Door Installation - . B , Q Surveying ‘

O Chain Link Fence Installation ' X1 oOther: River bank clearing
"VISITORS:

Rich Worthington - BC Allendale

DESCRIPTION OF WORK:

Maxymillian personnel began grouting the CSO on the river bank. Rich Worthington was on-site to oversee the process and
inspect the river bank.

MT also cleared trees that had fallen onto the river bank using the excavator MT collected more charactenzatlon samples of the
excavated soils. -

BCC collected 20 attainment samples-from 10 locations at depths of 4 and 6 feet below grade from Excavation Area 2. The
samples were shipped to ELab of Nashville for 24-hour turn-around analysis. An MS/MSD sample was taken at the 4-foot depth.
of sample number AT24-054. Two QA/QC samples were also collected including a field blank and a duplicate (AT2-Dup) of
sample location AT24-020.

BCC also discussed the treaunént of groundwater from Excavaion Area 2. The water will be pumped using 2-inch electrical
‘pumps through Rosedale ﬁlters to the existing teatnent/extracnon system. MT will run the pipe dlrectly into the oil/water
separator. .

ATTACAMENTS: ' ' ' :

Q@ Description of Work (Continued) 3 ' ] . o
0O EBquipment/Personnel Checklist , ' e : %4/'4 %,,.\..._.f- ]jo / 7 / o
a Map/Drawing _ Signature of Preparer Date
X1' Other: Revised Table 2-1 and sample layout -

Page 1
Form: CF 22684axls
—




Table 2-1. Excavation Sidewall Attainment Sample Grid Locations

e

Randomly Generated Sidewall Grd Lo.cau'on Numbers

Parcel 1 Parcel 4
27 20 (Dup)
58 54 (Ms/msD)
68 57
75 o 3 . 95
116 (Vof 106
>
157~ '¥4;(%A5’¢Aé'> 112
163 131
205 . 150
289 R 160
_310- 219
256 panels 25 fianels

P:\PROJ\21791\001 \RASP\RASP T0201
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BROWN AND CALDWELL DAILY FIELD REPORT
Page 1 of 1

Piroject : Exelon - Chester Waterfront Redevelopment DATE: 10/08/02
Location: Chester Pennsylvania
DAY Tuesday

Observers: Will Raines
WEATHER: Sunny

TEMPERATURE: 50 am 72 noon 70 pm

ITEMS WORKED ON:
Sampling Geosynthetic Installation
1 Wel/Monitoring Probe Installation O Excavation
) Piping Installation X1 Backfill
0 Overhead Door Installation Q Surveying
(1 Chain Link Fence Installation Xl other: River bank clearing
VISITORS:

Rich Worthington, Paul Mutch - BC Allendale
Kimberly Peck - Exelon

DESCRIPTION OF WORK:

Maxymillian personnel continued grouting the CSO on the river bank. Rich Worthington was on-site to oversee the process and
inspect the river bank. Paul Mutch was on-site to take a look at the location for a proposed groundwater collection trench.

Kimberly Peck was on-site to inspect the river bank and the CSO grouting. BCC asked questions concerning the remaining
excavation necessary in Excavation Area 1 and the paving in the substation area. The plan for Area 1 is to excavate the area
containing sampling results above the attainment limits to an extent of 5-feet and a depth of 2-feet, taking 5 more attainment
samples randomly spaced over the newly excavated area. The paving in the substation should only extend far enough south to
reach the fence currently in-place. Once BCC receives copies of the grading plan from MT, BCC will pass these on to Exelon
who will in-turn discuss the plans with Preferred.

MT also cleared trees that had fallen onto the river bank using the excavator. MT collected more characterization samples of the
excavated soils. .

ATTACHMENTS: .
D D . e .
escription of Work (Continued) A IZV }Z{ .
O Equipment/Personnel Checklist /of 3709-
N | Map/Drawing Signature of Preparer Date
U Other:

Page 1
Form: CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester Pennsylvania '

bbservers: Will Raines -

DATE: 10/09/02
DAY Wednesday
WEATHER: Sunny

TEMPERATURE: 50 am 72 noon 70 pm

ITEMS WORKED ON:
X Sampling
a Well/Monitoring Probe Installation
a Piping Installation
[ Overhead Door Installation
0 Chain Link Fence Installation

x] -Geosyntheﬁc Installation
O Excavation

X] Backfill .

a Surveying - -

Q other:

VISITORS:
Rich Worthmgton BC Allendale

DESCRIPTION OF WORK:

MT placed geotextile and stone in Excavation Areas 5,6, 8, and 9 They also excavated the extra area in Excavation Area 1.
They removed an area that was'5 feet wide and 2 feet deep along the length that yleld attainment sample results above the

standard.

BCC collected samples along the area that was reexcavated. The area stretched from the locations 095 to 213 as the locations
were originally laid-out. For the new round of sampies, the new area was renumbered starting at the original location 095 (i.e.,
original 095 was renumbered as new 001). A sample layout is attached. A duplicate was taken at location 130, and an MS/MSD
was taken at Jocation 019. Due to the width of the excavation, there is no soil left from the original depth 0-2 feet from new
locations 93 to 116.. This area goes straight to the bank. MT installed silt fence to intercept' any runoﬁ' ﬁ'om this area.

Rich Worhtmgton talked to a subcontractor about placmg an 61l boom outside of the river bank from the CSO to the pier to the

southwest.

ATTACHMENTS: ,
L) Description of Work (Continued)
a Equipment/Personnel Checklist
- [X1 Map/Drawing Sample layout sketch
0 other: .

| @J//ZM——-« 10/5/02.

Signature of Preparer : Date

Page 1

Form: CF 22684a.xls




/\!FM samples —h\keﬂ, j0/9/0a

g—\fﬂﬁie\% ;f:lg 9501

, 0(\3\\MA Exconction
[iat . with esults
above ) ORI 9»&7{’.

ATI2-0)9 '

093 .
STl Sdewoedl swthis area .
. Falls oFS Fo bank. |

) Al Excawetior Lt
(0 o -5 fost a%cs;—‘f')



BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 10/10/02
DAY Thursday
WEATHER: Rainy

TEMPERATURE: 60 am 70 noon 70 pm

ITEMS WORKED ON:
L Sampling
Xl Demolition
] Piping Installation
O Ovethead Door Installation
U Chain Link Fence Installation

a Geosynthetic Installation
{1 Excavation

O Backfill

Q Surveying

U Other:

VISITORS:

DESCRIPTION OF WORK:

MT continued removing trees from the river bank. They also worked on removing the railroad ties from Area 10.

ATTACAMENTS:
O Description of Work (Continued)
U Equipment/Personnel Checklist
a Map/Drawirig
U other:

%/«J&{ ﬂ‘l’—' /0//0/09_

Signature of Preparer Date

Page 1
Form: CF 22684axls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 10/11/02

DAY Friday

WEATHER: Rainy

TEMPERATURE: 60 am 70 noon 70 pm

ITEMS WORKED ON:
L Sampling
Q) Demolition
0O Piping Installation
3 Overhead Door Installation
O Chain Link Fence Installation

oooogd

Geosynthetic Installation
Excavation

Backdill

Surveying

Other:

VISITORS:
Kimberly Peck - Exelon

DESCRIPTION OF WORK:

MT was not on-site today. BCC talked with Kim Peck on-site concerning the limits of paving in Area 11 (CT Area). Kim said
the paving should extend to the fence on the northwest and southwest sides of the area. No paving should extend past the fence

in any direction.

ATTACHMENTS:
O Description of Work (Continued)
L1 Equipment/Personnel Checklist
a Map/Drawing
O other:

U W > Jo/ilfos

Signature of Preparer Date

Page 1
Form: CF 22684a.xls




BROWN AND CALDWELL : DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment DATE: 10/14/02

Location: Chester, Pennsylvania
DAY Monday

Observers: Will Raines
WEATHER: Sunny

. TEMPERATURE: 55 am 68 noon 60 pm

'ITEMS WORKED ON:
(| Sampling L) Geosynthetic Installation
[X] Demolition O Excavation
L] Piping Installation O Backfill
O Overhead Door Installation O Surveying
[ Chain Link Fence Installation U Other:
VISITORS:
DESCRIPTION OF WORK:

MT removed railroad ties from Area 11.
MT also submitted a grading plan for Area 11 (CT Area).

ATTACHMENTS: . ’
[ Description of Work (Continued)
O Equipment/Personnel Checklist Zf.\;% %\—-\-———- /7 9‘/ o
a Map/Drawing Signature of Preparer Date
Q other: .
Page 1
Form:; CF 22684axls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 10/15/02
DAY Tuesday
WEATHER: Sunny

TEMPERATURE: 55 am 68 noom 60 pm

ITEMS WORKED ON:
U Sampling
X] Demolition
O Piping Installation
3 Overhead Door Installation
Q) Chain Link Fence Installation

Q Géosynthetic Installation
.DI,Excavation

- Backfill

O Surveying

0 other:

VISITORS:

DESCRIPTION OF WORK: -

MT removed railroad ties from Area 11 and loaded them into a rolloff for off:site disposal. The forms still need to be filled out
and the characterization results received before a final destination can be chosen.

BC received a grading f)lan for Area 10 (Substation).

ATTACHMENTS: ‘
a Description of Work (Continued)
(W Equipﬁwn’t/Personnel Checklist
U Map/Drawing
O Other:

%ﬂ&.ﬂ_ AT

" Signature of Preparer - Date

Page .1
Form: CF 22684axls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 10/16/02
DAY Wednesday
WEATHER: Sunny

TEMPERATURE: 55 am 68 noon 60 pm

ITEMS WORKED ON:
X1 Sampling
O Demolition
Ul Piping Installation
B3] Rip-rap/Riverbank work
 Chain Link Fence Tnstallation

[ Geosynthetic Installation
Excavation

L) Backfill

a Surveying

O Other:

VISITORS:

DESCRIPTION OF WORK:

MT commenced reworking parts of the riverbank using excess concrete blocks previously piled up above the bank slope. They
also worked at chipping some of the brush and trees cut by the clearing operations.

MT excavated the one section of Excavation Area 1 still with sample results above attainment.
BC sampled this area and shipped the sample to E-Lab of Nashville for results to be available on Monday, 10/21/02. A random
number table was used to select the position of the sample inside the area delineated by the previous round of sampling.

ATTACHMENTS:
L] Description of Work (Continued)
U Equipment/Personnel Checklist
U Map/Drawing
QO other:

7%,;5{)@,«;_,—— Jofie/en,

Signature of Preparer Date

Page 1
Form: CF 22684axls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 10/17/02
DAY Thursday
WEATHER: Overcast

TEMPERATURE: 50 am 60 noon 60 pm

ITEMS WORKED ON:
O Sampling
L Demolition
U Piping Installation
Rip-rap/Riverbank work
L] Chain Link Fence Installation

[ Geosynthetic Installation
L3 Excavation

Q Backfill

Q Surveying

O Other:

VISITORS:
Mike Watkins, Rich Worthingfon - BC

DESCRIPTION OF WORK:

MT continued reworking parts of the riverbank using excess concrete blocks previously piled up above the bank slope. They
also worked at chipping more of the brush and trees cut by the clearing operations.

BCC observed MT digging a few test pits in the areas of the substation and the CTs. The results of these pits (each
approximately 6 to 7 inches deep) show that there is approximately 1 to 2 inches of 1-inch stone. Below that layer are a few
inches of 3/4-inch aggregate and then a couple of inches of pulverized granular material. Native soil appears to be below these

layers.

Mike Watkins and Rich Worthington were on-site to oversee the steam cleaning of some of the extraction wells near the river

bank.

ATTACHMENTS:
O Description of Work (Continued)
a Equipment/Personnel Checklist
a Map/Drawing
O other:

Dlidies . plizfos

Signature of Preparer Date

Page 1
Form: CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 10/18/02
DAY Friday
WEATHER: Sunny

TEMPERATURE: 50 am 60 noon 60 pm

ITEMS WORKED ON:
U] Sampling
O Demolition
O Piping Installation
O Rip-rap/Riverbank work
03 Chain Link Fence Installation

Q Geosynthetic Installation
0 Excavation

O Backfill

D. Surveying

O Other:

VISITORS:
Bob Matty - Exelon

DESCRIPTION OF WORK:
MT was not on-site today.

Preferred had sent an email to Exelon complaining about some of the chipping done previously in the week and the condition of
the site resulting from the clean-up work performed by MT and BCC. BCC contacted Mike Bishop of Preferred twice today and
Mike did not know of anything that needed to be done about the current condition of the site. BCC met Bob Matty of Exelon on-
site. Bob Matty contacted Rob Risnychok of Preferred. Rob met BCC and Exelon on-site to discuss the problems addressed in
the email; however, he too knew of nothing that needed to be done about the site at that moment.

ATTACHMENTS:
[ Description of Work (Continued)
U Equipment/Personnel Checklist
1 Map/Drawing
O other:

Ul e i0/ig)oa

Signature of Preparer "Date

Page 1
Form: CF 22684axls




BROWN AND CALDWELL

DAILY FIELD REPCRT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Loc¢ation: Chester, Pennsylvania

Observers: Will Raines

DATE: 10/21/02
DAY Monday
WEATHER: Sunny

TEMPERATURE: 55 am 68 noon 60 pm

ITEMS WORKED ON:

a Sampling

(d Demolition

U Piping Installation

O Overhead Door Installation
O Chain Link Fence Installation

Geosynthetic Installation
Excavation

O Backfill

X Surveying

Q Other:

VISITORS:

DESCRIPTION OF WORK:

MT's surveyor was on-site to record locations and existing elevations on the surface resin areas recently identified for excavation
(Areas 12, 13, and 14). MT excavated these areas to 2-feet depths and lined the bottoms of the areas with geotextile. The
surveyor remained on-site to measure the final depths and extents of these areas.

ATTACHMENTS:

Q Description of Work (Continued)

a Equipment/Personnel Checklist
Map/Drawing

O other:

Nl y— (0/a1)0a

Signature of Preparer Date

Page 1

Form: CF 22684a.xls
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BROWN AND CALDWELL

DAILY FIELD REPORT.
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 10/22/02
DAY Tuesday
WEATHER: Sunny

TEMPERATURE: 55 am 68 noon 60 pm

ITEMS WORKED ON:
O Sampling
O Demolition
0 Piping Installation
O Ovethead Door Installation
U Chain Link Fence Installation

O Geosynthetic Installation

O Excavation

Backfill

Q Surveying

XI Other: Setup for dewatering

VISITORS:

DESCRIPTION OF WORK:

MT backfilled areas 12, 13, and 14 using #57 stone. Sample results indicate that asbestos is present in part of the surface resin
for Area 14. BCC will ask MT to develop an estimate for properly handling and disposing of the material as well as some old

roofing materials encountered along the bank.

MT assembled piping to allow the dewatering process to begin in Area 2. The piping was connected from the Area 2 excavation
to the treatment trailer for the existing groundwater extraction system. Pumping of the groundwater/rainwater is being held until
the analytical results from the groundwater can be obtained for the analytes called out in the Delcora permit for discharge of the
treatment system. BCC will obtain final approval from Delcora prior to pumping.

ATTACHMENTS:
0 Description of Work (Continued)
U Equipment/Personnel Checklist
a Map/Drawing
U Other:

@%{ /Z.,__—- 10/22/00.

Signature of Preparer Date

Page 1
Form: CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 10/23/02
DAY Wednesday
WEATHER: Sunny

TEMPERATURE: 45 am 58 noom 55 pm

TTEMS WORKED ON:
| Sampling
O Demotition
U Piping Installation
Rip-rap/Riverbank preparation
U Chain Link Fence Installation

L Geosynthetic Installation
O Excavation

X1 Backfill

Q Surveying

O oOther:

VISITORS:

DESCRIPTION OF WORK:

A conference call was held at 10 AM ET between BCC and MT to discuss the status of the project and to try to resolve a few
issues. In attendence were Dale Showers, Bob Ash, and Will Raines for BCC and Matt McCarthy, Vern Palen, and Harold Bohl
for MT. MT has proposed regrading the existing stone in both areas to be paved instead of excavating some existing material
and placing new subbase. MT will run sieve analyses on the existing stone material to try and demonstrate that the material is
similar to what is required in the specs. MT and BCC will dig some more test pits to assess the thicknesses of the existing

material and locate the pits on the submitted grading plans.

MT completed backfilling areas 13 and 14 with #57 stone.

MT placed concrete boulders along the riverbank slope and separated materials from the piles of wood and debris generated from

- the clearing operations.

ATTACHAMENTS:
U Description of Work (Continued)
L Equipment/Personnel Checklist
a Map/Drawing
O Other:

7%)@( Jis |gR22/02.

Signature of Preparer Date

Page 1
Form: CF 22684axls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 10/24/02
DAY Thursday
WEATHER: Sunny

TEMPERATURE: 45 am 58 noon 55 pm

ITEMS WORKED ON:
L Sampling '
L) Demolition
] Piping Installation
Rip-rap/Riverbank preparation
0 Chain Link Fence Installation

1 Geosynthetic Installation
O Excavation

Xl Backfill

O Surveying

U other:

VISITORS:

DESCRIPTION OF WORK:

MT and BCC dug more test pits in the CT Area and Substation (results will be included on 2 new MT submittal). A sample of

the stone was collected for a sieve analysis.

MT spent time separating different materials from the piles along the riverbank and the concrete piles generated from Excavation

Area 2.

ATTACHMENTS:
O Description of Work (Continued)
U Equipment/Personnel Checklist
U Map/Drawing
O Other:

7 d _1of24fon.

Signature of Preparer Date

Page 1
Form: CF 22684axls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 10/25/02
DAY Friday
WEATHER: Overcast

TEMPERATURE: 45 am 58 noon 55 pm

ITEMS WORKED ON:
Sampling 1 Geosynthetic Installation
U Demolition U Excavation
O Piping Installation O Backfill
a Rip-rap/Riverbank preparation L Surveying
U Chain Link Fence Installation U Other:
VISITORS:
DESCRIPTION OF WORK:
MT was not on-site today.

BCC took 5 sample of the groundwater/rainwater in the open excavation of Area 2. The sample is being analyzed for
naphthalene, BTEX, and MTBE. The field pH was 6.87. The sample was sent via FedEx for Saturday delivery and 24-hour turn-

around.

ATTACHMENTS:
L Description of Work (Continued)
O} Equipment/Personnel Checklist
U Map/Drawing
Q other:

Bl o ——  12/a5/0a

Signature of Preparer Date

Page 1
Form: CF 22684axls
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BROWN AND CALDWELL DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment DATE: 10/28/02

Location: Chester, Pennsylvania
DAY Monday

Observers: Will Raines
WEATHER: Overcast

TEMPERATURE: 45 am 58 noon 55 pm

ITEMS WORKED ON:

1 Sampling O Geosynthetic Installation
U1 Demolition ' D Excavation
Disposal Backfill
O Rip-rap/Riverbank preparation Q Surveying
 Chain Link Fence Installation U oOther:

VISITORS:

Kimberly Peck - Exelon

DESCRIPTION OF WORK:
- MT loaded a total of 24 trucks to dispose of soil at the Clean Earth of Philadelphia facility. Kimberly Peck was on-site in the
morning to sign waste manifests for soil disposal.
MT also began backfill and compaction of Excavation Area 1 using structural fill and a walk behind vibratory compactor. The
fill appears to be placed in 12" lifis.

ATTACHMENTS:
L Description of Work (Continued) .
U Equipment/Personnel Checklist Z/;/(/ /Z,..‘—-/— /o / 2 %é’t
U Map/Drawing - Signature of Preparer Date
Q Other:

Page 1

Form: CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 10/29/02
DAY Tuesday
WEATHER: Rainy

TEMPERATURE: 45 am 58 noon 55 pm

ITEMS WORKED ON:
O Sampling
U Demolition
Disposal
Q Rip-rap/Riverbank preparation
1 Chain Link Fence Installation

Q Geosynthetic Installation
O Excavation

Backill

0 Surveying

O other:

VISITORS:
Kimberly Peck - Exelon

DESCRIPTION OF WORK:

MT loaded a total of 12 trucks to dispose of soil at the Clean Earth of Philadelphia facility and 22 trucks for the Clean Earth of
New Castle, DE facility. Kimberly Peck was on-site to sign waste manifests for soil disposal.
MT also continued backfill and compaction of Excavation Area 1 using structural fill and a walk behind vibratory compactor.

The fill appears to be placed in 12" lifis.

ATTACHMENTS:
U Description of Work (Continued)
U Equipment/Personnel Checklist
a Map/Drawing
O other:

Dokt F2t—— tofasfor

Signature of Preparer Date

Page 1
Form: CF 22684a.xls




BROWN AND CALDWELL | DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment DATE: 10/30/02

Location: Chester, Pennsylvania ,
' DAY Wednesday

Observers: Will Raines
WEATHER: Overcast/Rainy

TEMPERATURE: 38 am 48 noon 45 pm

ITEMS WORKED ON:
QO Sampling : ' : 0 Geosyntbetic Installation
0 Demolition 00 Excavation
Disposal ' X1 Backfill
a 'Rip-rap/Riverbank preparation 0 Surveying
O Chein Link Fence Installation . 1 Other:

VISITORS:

DESCRIPTION OF WORK: ;

MT loaded a total of 20 trucks to dispose of soil at the Clean Earth of Philadelphia facility.
MT also continued backfill and compaction of Excavation Area 1 using structural fill and a walk behind vibratory compactor.
The fill appears to be placed in 12" lifis.

ATTACHMENTS: : '
O Description of Work (Continued) ' _
O Equipment/Personnel Checklist . Z/V—Z/ %\'-v——-— 10/ 30/02.
U Map/Drawing ' ‘ ' Signature of Prepater Date
O other: A

Page 1

Form: CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT

Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 10/31/62
DAY 'fhursday
WEATHER: Sunny

TEMPERATURE: 36 am 50 noon 45 pm

ITEMS WORKED ON:
0 Sampling
J Demolition
Disposal
[ Rip-rap/Riverbank preparation
a Chain Link Fence Installation

O Geosynthetic Installation
QO Excavation

O Backfill

a SurVéyiﬁg

L3 Other:

VISITORS:

DESCRIPTION OF WORK:

MT loaded a total of 8 trucks to dispose of soil at the Clean Earth of Philadelphia facility and 30 trucks for the Clean Earth of

New Castle, DE facility.

ATTACHMENTS:
] Description of Work (Continued)
U Equipment/Personnel Checklist
U Map/Drawing
O other:

T tf AN lo/z1/a.

Signature of Preparer

Date

Page 1
Form: CF 22684axls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 11/01/02
DAY Friday
WEATHBER: Sunny

TEMPERATURE: 40 am 50 noon 45 pm

ITEMS WORKED ON:
(1 Sampling
(. Demolition
X] Disposal
QO Rip-rap/Riverbank preparation
L Chain Link Fence Installation

L Geosynthetic Installation
L Excavation

O Backfill

[ Surveying

Q other:

VISITORS:

DESCRIPTION OF WORK:

MT loaded a total of 8 trucks to dispose of soil at the Clean Earth of Philadelphia facility and 32 trucks for the Clean Earth of

New Castle, DE facility.

BCC discussed the paving runoff issue with John Williams of Dougherty & Son, Inc., Preferred's general civil contractor. He
said that they planned on merely grassing the buffer area between their new road and the fence for the substation. They are
planning on sloping that area so that it drains into the gutters on the new street.

ATTA (‘THM'FNTS‘:
L Description of Work (Continued)
U Equipment/Personnel Checklist
a Map/Drawing
U other:

%«CZ/)ZL_.—_ 11 /21 [o2

Signature of Preparer Date

Page 1
Form: CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 11/04/02
DAY Monday
WEATHER: Overcast

TEMPERATURE: 40 am 50 noon 45 pm

ITEMS WORKED ON:

0 Sampling

W Demolition

Disposal

a Rip-rap/Riverbank preparation
) Chain Link Fence Installation

0 Geosynthetic Installation

Q Excavation

U Backfill

O Surveying

Other: Geotechnical testing

VISITORS:

DESCRIPTION OF WORK:

MT loaded a total of 7 trucks to dispose of soil at the Clean Earth of Philadelphia facility and 12 trucks for the Clean Earth of

New Castle, DE facility.

Underwood Laboratories was on-site to test the compaction of the backfill in Area 1. They were able to test both lifts with a

nuclear density testing device.

ATTACHMENTS:

L3 Description of Work (Continued)
U Equipment/Personnel Checklist
Q Map/Drawing

Q other:

Bl e it/

Signature of Preparer Date

Page 1
Form: CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment

Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 11/05/02
DAY Tuesday
WEATHER: Overcast

TEMPERATURE: 40 am - 50 noon 45 pm

ITEMS WORKED ON:
L Sampling
O Demolition -
Disposal
O Rip-rap/Riverbank preparation
U Chain Link Fence Installation

a Geosynthetic Installation
+ @ Excavation

[ Backfill

O Surveying

Q other:

VISITORS:
Kimberly Peck - Exelon

Linda Fisher, Renee Gelblat, and others - USEPA

Sarah Pantelidou, Pat Anderson, and others - PADEP

DESCRIPTION OF WORK:

MT loaded miscellaneous metal encountered along the river bank into a rolloff for disposal. They also secured the various

construction areas in prcparation for the work stoppage.

Preferred Real Estate led a walk through of the generating station and site visit for representatives of the USEPA and PADEP.
The PADEP representatives took a more deimled walk through of the remediation work being performed under the Act 2

regulations.

ATTACHMENTS:
U Description of Work (Continued)
U Equipment/Personnel Checklist
U Map/Drawing
O Other:

¢VA/( WMo i[5/,

Signature of Preparer : Date

Page 1
Form: CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT

Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 11/06/02

DAY Wednesday

WEATHER: Overcast

TEMPERATURE: 40 am 50 noon 45 pm

ITEMS WORKED ON:
] Sampling
0 Demolition
O Dpisposal
a Rip-rap/Riverbank preparation
Q Chain Link Fence Installation

L Geosynthetic Installation
U Excavation

1 Backfll

0 Surveying

U Other:

* VISITORS:

DESCRIPTION OF WORK:

MT secured the site prior to leaving the area during the temporary shutdown. Asbestos abatement bidders were on-site to view

the potential work.

ATTACHMENTS:
U Description of Work (Continued)
U Equipment/Personnel Checklist
0 Map/Drawing
Q other:

Do g2 1l /efon.

Signature of Preparer

Date

~ Page 1
Form: CF 22684a.xls
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BROWN AND CALDWELL DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment DATE: 11/18/02

Location: Chester, Pennsylvania
DAY Monday

Observers: Will Raines .
- WEATHER: Sunny

TEMPERATURE: 40 am 50 moon 45 pm

TTEMS WORKED ON: . A
1 Sampling ~ ' ‘ L Geosynthetic Installation
U Demolition ' . 0 Excavation
U Disposal B L Backfill
Q Rip-rap/Riverbank preparation O Surveying
&1 Chain Link Fence Installation ‘ Other: Dewatering
VISITORS: -

Gary Sheehan, Attila Rigo - MESA Environmental

DESCRIPTION OF WORK:
BCC and MT arrived at the site after the temporary work shutdown.

MT finished connecting the pump and the piping for the dewatering operation. Members of MESA Environmental met BCC on-
site to begin the pumping of groundwater from Excavation Area 2 to the existing on-site treatment system. Pumping commenced
at approximately 10:30 AM. MESA personnel kept a watch on the treatment system and the level in the oil/water separator.
Dewatering commenced throughout the day af a rate of approximately 43 gpm. At 17:50 the flowrate was decreased to -
approximately 15 gpm and dewatering continued over night. '

MT personnel also continued removing wood from along the riverbank.

ATTACHMENTS: .
L Description of Work (Continued)
a Equipment/Personnel Checklist ' %W %‘l__"/ . Vi /13/0;
- [ Map/Drawing : Signature of Preparer : Date
O other: - -
Page 1
Form: CF 22684a.x1s




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 11/19/02
DAY Tuesday
WEATHER: Sunny

TEMPERATURE: 40 am 50 noon 45 pm

ITEMS WORKED ON:
Sampling
L Demolition
U Disposal
O Rip-rap/Riverbank preparation
Q Chain Link Fence Installation

0 Geosynthetic Installation
[ Excavation

0 Backfill

Q Surveying

Other: Dewatering

VISITORS:
Attila Rigo - MESA Environmental

DESCRIPTION OF WORK:

BCC and MT continued the dewatering operation at Excavation Area 2. Members of MESA Environmental met BCC on-site to
observe the pumping of groundwater to the existing on-site treatment system. Pumping increased to a rate of approximately 45
gpm at approximately 8:00 AM. MESA personnel kept a watch on the treatment system and the level in the oil/water separator.
BCC collected a sample of the system effluent in accordance with the DELCORA approval for discharge. The sample will be
analyzed for BTEX compounds, MTBE, and naphthalene. The field pH of the water was 7.81. Dewatering commenced
throughout the day at a rate of approximately 43 gpm. At 16:45 the flowrate decreased to approximately 10 gpm. The pumping

continued overnight to capture groundwater infiltration.

MT personnel also continued removing wood from along the riverbank.

ATTACHMENTS:
O Description of Work (Continued)
U Equipment/Personnel Checklist
1 Map/Drawing
O other:

%,JZ{ }4_———- 11/15/03.

Signature of Preparer Date

Page 1
Form: CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 11/20/02 -
DAY Wednesday
WEATHER: Sunny

TEMPERATURE: 40 am 50 noon 45 pm

ITEMS WORKED ON:
Sampling
L Demolition
U Disposal
O Rip-rap/Riverbank preparation
Chain Link Fence Installation

U Geosynthetic Installation
Excavation '
Backfill

Q Surveying

Other: Dewatering

VISITORS:
Attila Rigo - MESA Environmental

DESCRIPTION OF WORK:

BCC and MT contined the dewatering operation at Excavation Area 2. Members of MESA Environmental met BCC on-site to
observe the pumping of groundwater to the existing on-site treatment system. Pumping ceased at approximately 11:30 AM. See
attached entries from MESA field book for a more detailed account of the dewatering operation.

MT excavated two areas inside Excavation Area 2 as delineated by the attainment samples taken previously in the Area. BCC
collected three more samples from the areas that were excavated. The samples (including a duplicate of AT262-027, a field
blank, and an MS/MSD sample of AT262-001) were shipped overnight to E-Lab of Nashville for 48 hour turn-around.

MT began placing coarse aggregate in the bottom foot of Excavation Area 2.

MT subcontractor replaced the fence removed during the excavation in Area 1.

The site was secured for work to startup again on December 2, 2002.

ATTACHMENTS:
U Description of Work (Continued)
a Equipment/Personnel Checklist
U Map/Drawing

Other: MESA field book entries
Sample layout

Dl 1l/20/02

Signature of Preparer Date

Page 1
Form: CF 22684axls
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BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania ‘

Observers: Will Raines

DATE: 12/02/02
DAY Monday
WEATHER: Sunny

TEMPERATURE: 35 am 45 noon 40 pm

ITEMS WORKED ON:
O Sampling
3 Demolition
L) Disposal
x1 Rip-rap/Riverbank preparation
[ Chain Link Fence Installation

1 Geosynthetic Installation
a Excavation

0 Backfill

O Surveying

Q other:

VISITORS:

DESCRIPTION OF WORK:

BCC and MT arrived on-site after temporarily ending work on. 11/20/02.

MT repaired security fence around Excavation Area 2 and stockpiled stone along the riverbank. They also repositioned some of
the large pieces of concrete along the eastern end of the rip-rap area to lessen the amount of gravel fill needed. MT began filling
areas along the riverbank with gravel using the excavator and a loader.

ATTACHMENTS:
) Description of Work (Continued)
O Equipment/Personnel Checklist
U Map/Drawing
O other:

LAl IE . 1ajajoa

Signature of Preparer Date

Page 1
Form; CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester ‘Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 12/03/02
DAY Tuesday
WEATHER: Partly cloudy

TEMPERATURE: 25 am 35 noon 30 pm

ITEMS WORKED ON:
d Sampling
O Demolition
] Disposal
Rip-rap/Riverbank preparation
[ Chain Link Fence Instalation

 Geosynthetic Installation
[ Excavation

O Backfill

Surveying

U other:

VISITORS:

DESCRIPTION OF WORK:

MT continued stockpiling stone along the riverbank. They also repositioned some of the large pieces of concrete along the rip-
rap area to lessen the amount of gravel fill needed. MT continued filling areas along the riverbank with gravel using the

excavator and a loader.

The surveyors were on-site to document the final elevations after backfilling Excavation Areas 1, 5, 6, 8, 9, 12, 13, and 14. They

also verified the depth of Excavation Area 2.

ATTACHMENTS:
{1 Description of Work (Continued)
U Equipment/Personnel Checklist
U Map/Drawing
U oOther:

Doily Fos 2] 3foa

Signature of Preparer Date

Page 1
Form: CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 12/04/02
DAY Wednesday
WEATHER: Sunny

TEMPERATURE: 25 am 35 noon 30 pm

ITEMS WORKED ON:
U Sampling
0 Demolition
] Disposal
Rip-rap/Riverbank preparation
U Chain Link Fence Installation

[ Geosynthetic Installation
U Excavation

O Backfill

U Surveying

L Other:

VISITORS:

DESCRIPTION OF WORK:

MT continued stockpiling stone along the riverbank. They also repositioned some of the large pieces of concrete along the rip-
rap area to lessen the amount of gravel fill needed. MT continued filling areas along the riverbank with gravel using the

excavator and a loader.

ATTACAMENTS:
L Description of Work (Continued)
O Equipment/Personnel Checklist
O Map/Drawing
U Other:

%/Mf/ Zw.__ I/ Jon

Signature of Preparer Date

Page 1

Form: CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT

Page 1 of 1

Project :. Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvaiia

Observers: Will Raines

DATE: 12/05/02
DAY Thursday
WEATHER: Snow

TEMPERATURE: 20 am 30 noom 25 pm

ITEMS WORKED ON:
O Sampling -
L Demolition
U Disposal
Rip-rap/Riverbank preparation
O Chain Link Fence Installation

U Geosynthetic Installation
[ Excavation

0 Backfill

O Surveying

0 Other:

VISITORS:
Dale Showers - BCC

DESCRIPTION OF WORK:

Work was mostly halted due to the snow. The site received approximately 6 inches of snow over the course of the-day.

Dale Showers was on-site to view the work progress.

ATTACHMENTS:
L Description of Work (Continued)
U Equipment/Personne} Checklist
1 Map/Drawing
O Other:

%«;5( %1,___._. /2/5 /02

Signature of Preparer

Form; CF 22684axls




BROWN AND CALDWELL

DAILY FIELD REPORT

Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania .

Observers: Will Raines

DATE: 12/09/02
DAY Monday

WEATHER: Sunny

~ TEMPERATURE: 20 am 30 noon 25 pm

ITEMS WORKED ON:
1 Sampling
U Demolition
O Disposal
Rip-rap/Riverbank preparation
] Chain Link Fence Installation

L Geosynthetic Installation
O Excavation

0 Backfill

O Surveying

L Other: A

VISITORS:

Cynthia Doughty, Mike Watkins - Brown and Caldwell

DESCRIPTION OF WORK:

MT continued stockpiling stone along the riverbank. MT continued filling areas along the riverbank with gravel using the

excavator and a loader.

Cynthia Doughty and Mike Watkins were on-site to oversee well abandonment.

ATTACHMENTS:
J Description of Work (Continued)
O Equipment/Personnel Checklist
O Map/Drawing
O other:

Dol va—— /3o

Signature of Preparer

Date

Form: CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 12/10/02
DAY Tuesday
WEATHER: Overcast

TEMPERATURE: 20 am 30 noom 25 pm

ITEMS WORKED ON:
1 Sampling
U Demolition
L Disposal
Rip-rap/Riverbank preparatibn
O Chain Link Fence Installation

Geosynthetic Installation
O Excavation

O Backfill

Q Surveying

U other:

VISITORS:

Cynthia Doughty, Mike Watkins - Brown and Caldwell

Kimberly Peck - Exelon

DESCRIPTION OF WORK:

MT continued stockpiling stone along the tiverbank. MT continued filling areas along the riverbank with gravel using the
excavator and a loader. MT also began placing geotextile along the riverbank slope in 25-foot lengths, overlapping each piece by
18 inches. As the pieces of geotextile are put in place, MT covers them with 6 inches of R-2 rip-rap and 3 feet of R-7 rip-rap.

Cynthia Doughty and Mike Watkins were on-site to oversee well abandonment. Kimberly Peck visited the site to see the project

status.

ATTACHMENTS:
[ Description of Work (Continued)
U Equipmént/Personnel Checklist
U Map/Drawing
Q oOther:

Yo A Vo 12/19/00

Signature of Preparer Date

Page 1
Form: CF 22684a.xls




BROWN AND CALDWELL DAILY FIELD REPORT
Page 1 of 1

Project ¢ Exelon - Chester Waterfront Redevelopment DATE: 12/11/02
Location: Chester, Pennsylvania
DAY Wednesday

Observers: Will Raines
WEATHER: Rain

TEMPERATURE: 30 am 35 mnoom 30 pm

ITEMS WORKED ON:
O Sampling Geosynthetic Installation
Q) Demolition O Excavation
L1 Disposal L Backfill
Rip-rap/Riverbank preparation Q Surveying
U Chain Link Fence Installation Q other:
VISITORS:

Cynthia Doughty - Brown and Caldwell

DESCRIPTION OF WORK:

MT continued stockpiling stone along the riverbank. MT continued filling areas along the riverbank with gravel using the
excavator and a loader. MT also continued placing geotextile along the riverbank slope in 25-foot lengths, overlapping each
piece by 18 inches. As the pieces of geotextile are put in place, MT covers them with 6 inches of R-2 rip-rap and 3 feet of R-7
rip-rap.

Cynthia Doughty was on-site to oversee well abandonment.

ATTACHMENTS:
Q) Description of Work (Continued) .
U Equipment/Personnel Checklist Z/ﬂ;g{l ZZ\:———— / 02/ /1 / O
O Map/Drawing Signature of Preparer Date
U other:

Page 1
Form: CF 22684a.x1s




BROWN AND CALDWELL DAILY FIELD REPORT

Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment DATE: 12/12/02

Locaticn: Chester, Pennsylvania
DAY Thursday

Observers: Will Raines
WEATHER: Overcast

TEMPERATURE: 35 am 45 noon 40 pm

ITEMS WORKED ON:

a Sampiing L Geosynthetic Installation
L Demolition . O Excavation
L Disposal X1 Backfill
Rip-rap/Riverbank preparation Q Surveying
[ Chain Link Fence Installation 0 Other:

VISITORS:

Cynthia Doughty - Brown and Caldwell

DESCRIPTION OF WORK:
MT continued stockpiling stone along the riverbank. MT continued placing 3 feet of R-7 rip-rap over the geotextile and R-2 rip-
rap placed yesterday.

MT placed approximately one foot of aggregate in the bottom of the open excavation in Area 2. This allowed the displacement
of approximately six inches of water left in the bottom of the excavation. No more groundwater pumping was necessary. The

security fence surrounding the excavation was maintained and secured for the weekend.

Cynthia Doughty was on-site to oversee well abandonment.

ATTACHMENTS:
Q) Description of Work (Continued)
O Equipment/Personnel Checklist %M %—\’—- /2 / { ol/ o
1 Map/Drawing Signature of Preparer Date
Q other:

Page 1
Form: CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment'

Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 12/16/02
DAY Monday
WEATHER: Overcast

TEMPERATURE: 40 am 35 noon 30 pm

ITEMS WORKED ON:
0O Sampling
0 Demolition
0 Disposal
Rip-rap/Riverbank preparation
O Chain Link Fence Installation

(| Geosynﬁieﬁc Installation
O Excavation

U Backfill

 Surveying

QO other:

VISITORS:

Cynthia Doughty - Brown and Caldwell

DESCRIPTION OF WORK:

. MT continued stockpiling stone along the riverbank. MT continued placing 3 feet of R-7 rip-rap over the geotextile and R-2 rip-
rap previously placed. Geotextile and rip-rap has been placed over approximately one-third of the riverbank.

Cynthia Doughty was on-site to oversee well abandonment.

ATTACHMENTS:
Q Description of Work (Continued)
O Equipment/Personnel Checklist
O Map/Drawing
Q other:

Do M J . 1R)I6/OR

Signature of Preparer Date

Page 1
Form: CF 22684axls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 12/17/02
DAY Tuesday
WEATHER: Sunny

TEMPERATURE: 30 am 35 noon 30 pm

ITEMS WORKED ON:
0 Sampling
2} Demolition
L Disposal
a Rip-rap/Riverbank preparation
O Chain Link Fence Installation

3 Geosynthetic Installation
0 Excavation

Backfill

| Surveying

L other:

VISITORS:

DESCRIPTION OF WORK:

MT placed structural fill in Excavation Area 2. The fill was placed and compacted in 1-foot lifts. The compaction was tested on-
site, in-place using a nuclear density meter operated by Underwood Testing Laboratory. The first lift was compacted to 96%

with 8.3% moisture. The optimum moisture content is 8.6%.

" ATTACHMENTS:
L Description of Work (Continued)
U Equipment/Personnel Checklist
U Map/Drawing
O Other:

Lo bl %,____,— /2/17/02

Signature of Preparer Date

Page 1

Form: CF 22684a.xls




BROWN AND CALDWELL DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment ' DATE: 12/18/02

Location: Chester, Pennsylvania
DAY Wednesday

Observers: Will Raines
WEATHER: Sunny

TEMPERATURE: 30 am 35 noon 30 pm

ITEMS WORKED ON; _
U1 Sampling . L Geosynthetic Installation
O Demolition L Excavation
U Disposal X1 Backfill
0O Rip-rap/Riverbank preparation O Surveying
QO Chain Link Fence Installation U Other:
VISITORS:

Kimberly Peck - Exelon

DESCRIPTION OF WORK:
MT placed structural fill in Excavation Area 2. The fill was placed and compacted in 1-foot Lifts. The compaction was tested on-
site, in-place using a nuclear density meter operated by Underwood Testing Laboratory. On-site compaction testing results
ranged from 95.2-96.2% with moisture contents ranging from 7 7-10.3%. Some structural fill still needs to be placed and
compacted around a portion of the perimeter of the excavation area. -

MT also continued stockpiling R-7 rip-rap for use along the riverbank.
Clean Ventures was on-site to remove two drums that were found along the riverbank during clearing operations.

Kimberly Peck stopped by the site to check on the progress.

ATTACHMENTS:
[ Description of Work (Continued)
L Equipment/Personnel Checklist Z/,‘/Z/ %‘_———— 12/18/03.
Q Map/Drawing Signature of Preparer Date
Q oOther:

Page 1
Form: CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 12/19/02
DAY Thursday
WEATHER:. Overcast

TEMPERATURE: 30 am 45 noon 40 pm

ITEMS WORKED ON:
(] Sampling
O Demolition
L] Disposal
X1 Rip-rap/Riverbank preparation
O Chain Link Fence Installation

Geosynthetic Installation
[ Excavation

Backfill

O Surveying

Q other:

VISITORS:

DESCRIPTION OF WORK:

MT moved the remaining soil and concrete from Areas 3 and 4 up to the remaining soil and concrete from Area 2. They also
disassembled the plastic pipe that was used during the pumping of the water collected in Excavation Area 2. MT also continued
the rip-rap and geotextile placement along the riverbank. They placed approximately 100 more feet of geotextile and rip-rap.

ATTACHMENTS:
Q) Description of Work (Continued)
1 Equipment/Personnel Checklist
Q Map/Drawing
O other:

Dby fiere— 12/15/22

Signature of Preparer Date

Page 1
Form: CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment

Location: Chester, Pennsylvama

Observers: Will Raines *

DATE: 12/30/02

DAY_ Monday

'WEATHER: Sunny

" TEMPERATURE: 40 am 50 noon 45 pm

ITEMS WORKED ON:
O sampling '
T Demolition
X] ‘Disposal .
[X] Rip-rap/Riverbank preparatlon
(3 Chain Link Fence Installation

X1 Geosynthetic Installation
O Excavation

0 Backfill

O Surveying

U Other:

VISITORS:

DESCRIPTION OF WORK:

MT loaded railroad ties from Area 10 (substatlon) into roll-offs provided by Waste Management. MT also conunued the rip-rap
and geotextile placement along the riverbank. They placed approximately 100 more feet of geotextile and R-2 rip-rap.

ATTACHMENTS:
LY Description of Work (Continued)
L3 Equipment/Personnel Checkdist
2 Map/Drawing
. L3 other:

%VZ/%;.’_ ..12/30/;;

Signature of Preparer .. Date

Page 1
Form: CF 22684axls &




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 12/31/02
DAY Tuesday
WEATHER: Overcast

TEMPERATURE: 45 am 50 noon 45 pm

ITEMS WORKED ON:

O Sampling

U Demolition

. Disposal

Rip-rap/Riverbank preparation
Q1 Chain Link Fence Installation

1 Geosynthetic Installation
I Excavation

O Backfill

L Surveying

U Other:

VISITORS:

DESCRIPTION OF WORK:

MT loaded railroad ties from Area 11 (Cumbustion Turbine Area) into roll-offs provided by Waste Management. MT also
continued the rip-rap placement along the riverbank. They placed R-7 rip-rap over the geotextile put in place on 12/30/02.

ATTACHMENTS:
a Description of Work (Continued)
O Equipment/Personne] Checklist
U Map/Drawing
Q Other:

%«;&/ %«———— 12/3(/02

Signature of Preparer Date

Page 1

Form: CF 22684axls




BROWN AND CALDWELL

DAILY FIELD REPCRT
Page 1 of 1

Project : Exelon - Chester Waterirent Redevelopment
Location: Chester, Pennsylvania '

Observers: Will Raines

DATE: 03/02/03

BAY Thursday

' WEATHER: Overcast

TEMPERATURE: 35 am - 40 woon 35 pm

ITEMS WGRKED OR:
E Sampling
L2 Demotition
Disposal .
Rip-rap/Riverbank pre;;araﬁon '
3 Chain Link Fence Installation

Geosynthetic Installation
Excavation

Backfill

Surveying

Other:

DOoooR

VISITORS:

DESCRIPTION OF WORK:

Wasts Management removed one of the ron-oﬁ's containing mﬂroad ties. MT conunucd ;he rip-rap and gsotex tile placement
along the riverbank. They plac.,d approxunately 100 feet of geotextile and np-rap

ATTACHMENTS:
Description of Work (Continued) -
L3 "Equipment/Personnet Checklist
L3 Map/Drawing
B Other:

Loty YR 1fato3

Signature of Preparer © Daie

Page 1
' Form: CF 22684a:x1s




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment ’ DATE: 01/06/03

Location: Chester, Pennsylvania

Observers: Will Raines

DAY Monday

WEATHER: Snow ' :

(approximately 1"; 2° over the weekend) -
TEMPERATURE: 30 am 35 moon 30 pm

ITEMS WORKED ON:
' U Sampling
Q Demolition
X Disposal
' iRip-rap/Riverbani{preparaﬁon
U] Chain Link Fence Installation

Geosynthetic Installation
I:lr Excavation

U Backfill 4
 Surveying -

O other:

VISITORS:

DESCRIPTION OF WORK:

‘Waste Management removed the second (last) roll-off containing railroad ties.

MT continued the rip-rap and geotextile placement along the riverbank. The riverbank is approximately two-thirds complete.
MT also broke up the concrete removed from Excavations 2, 3, and 4 to be mixed with the remaining soil marked for disposal.

ATTA mM'ﬁ‘.N"I‘S!
L1 Description of Work (Continued)
U Equipment/Personnel Checklist
U Map/Drawing
Q other:

Do A 1J6f03

Signature of Preparer . Date

- Page 1
Form: CF 22684axls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 01/07/03 -
DAY Tuesday
WEATHER: Sunny

TEMPERATURE: 25 am 30 noom 25 pm

ITEMS WORKED ON:
(3 Sampling
U Demolition
XI Disposal
X Rip-rap/Riverbank preparation
Ul Chain Link Fence Installation

Geosynthetic Installation
U Excavation

L Backfill

A Surveying

O other:

VISITORS:

DESCRIPTION OF WORK:

MT continued the rip-rap and geotextile placement along the riverbank. The riverbank is approximately two-thirds complete.
The geotextile was extended six feet toward the river to incorporate one area that looked like a potential seep approximately 30

feet west of the DELCORA outfall.

MT also continued breaking up the concrete removed from Excavations 2, 3, and 4 to be mixed with the remaining soil marked:

for disposal.

ATTACHMENTS:
U Description of Work (Continued)
O Equipment/Personnel Checklist
Map/Drawing
O oOther:

Yl g 1/7/02

Signature of Preparer Date

Page 1
Form: CF 22684a.xls
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" BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania '

Observers: 'Will Raines

DATE: 01/08/03
DAY Wednesday
WEATHER: Overcast

TEMPERATURE: 30 am 35 moon 30 pm

ITEMS WORKED ON:
O sampling
0 Demotition
U Disposal
Rip-rap/Riverbank préparaﬁon
U Chain Link Fence Installation

Geosynthetic Installation
Q- Excavaﬁoﬁ

U Backfill

| Surveying

O other:

VISITORS:

DESCRIPTION OF WORK:

MT continued the rip-rap and geotextile placement along the riverbank. Approximately 200 feet of riverbank is left to complete.
The geotextile was extended approximately six feet toward the river over a length of 30 feet to cover a couple of the existing

seeps along the riverbank.

MT had structural fill brought on site to finish backfilling the remainder of Exca\.'ation 2.

ATTACHMENTS:
Q Description of Work (Continued)
U Equipment/Personnel Checklist
Map/Drawing
O other:

Gy Ay JR —  1/3/03

Signature of Preparer Date

Page 1
Form: CF 22684axls
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BROWN AND CALDWELL - DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment DATE: 01/09/03
Location: Chester, Pennsylvania
DAY Thursday

Observers: Will Raines
WEATHER: Overcast

TEMPERATURE: 30 am 35 noon 30 pm

ITEMS WORKED ON:
U Sampling Xl Geosynthetic Installation
0O Demolition : ] 0 Excavation
O Disposal ' . Q Backfill
Rip-rap/Riverbank preparation [ surveying
) Chain Link Fence Installation O other:

VISITORS:

DESCRIPTION OF WORK:

MT continued the rip-rap and geotextile placement along the riverbank. Approximately 150 feet of riverbank is left to complete.

ATTACHMENTS:
O Description of Work (Continued)
U Equipment/Personnel Checklist ' %Me/ QZ;______ / /ﬁ/ o3
L Map/Drawing Signature of Preparer Date
O other: '

Page 1

Form; CF 22684a.xls




BROWN AND CALDWELL DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment DATE: 01/13/03
Location: Chester, Pennsylvania
DAY Monday

Observers: Will Raines
WEATHER: Overcast

TEMPERATURE: 35 am 40 noon 35 pm

ITEMS WORKED ON:

0 Sampling Geosynthetic Installation
L1 Demolition O Excavation
O Disposal O Backfill
Rip-rap/Riverbank preparation Q Surveying
[ Chain Link Fence Installation O other:

VISITORS:

DESCRIPTION OF WORK:

MT continued the rip-rap and geotextile placement along the riverbank. They have covered the entire bank with geotextile and R-
2 rip-rap. All but approximately 100 feet of the bank is covered with R-7 rip-rap.

ATTACHMENTS:
0 Description of Work (Continued)
O Equipment/Personnel Checklist %,,/Z/ ]Z—L.__.- / /I z /03
O Map/Drawing Signature of Preparer " Date
O Other:

Page 1

Form: CF 22684axls




BROWN AND CALDWELL

DAILY FIELD REPORT

Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 01/14/03
DAY Tuesday
WEATHER: Overcast

TEMPERATURE: 25 am 30 noon 25 pm

ITEMS WORKED ON:
O Sampling
0 Demolition
U Disposal
Rip-rap/Riverbank preparation
{3 Chain Link Fence Installation

1 Geosynthetic Installation
O Excavation

Backfill

[ Surveying

U Other:

VISITORS:

DESCRIPTION OF WORK:

with R-7 rip-rap.

MT brought in three loads of structural fill to fill in a low spot in the backfilled Excavation Area 2.

MT continued the rip-rap and geotextile placement along the riverbank. All but approximately 80 feet of the bank is covered

ATTACHMENTS:
L Description of Work (Continued)
U Equipment/Personnel Checklist
O Map/Drawing
O Other:

Ul P 1 /1403

Signature of Preparer

Date

Page 1

Form: CF 22684axls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 01/15/03
DAY Wednesday
WEATHER: Overcast

TEMPERATURE: 20 am 30 moom 25 pm

ITEMS WORKED ON:
U sampling
0 Demotition
L1 Disposal
Rip-rap/Riverbank preparation
[ Chain Link Fence Installation

[ Geosynthetic Installation
L Excavation

0 Backfill

Q Surveying

O other:

VISITORS:

DESCRIPTION OF WORK:

MT continued the rip-rap and geotextile placement along the riverbank. During low tides MT continued placing R-7 rip-rap
along the toe of the geotextile and R-2 rip-rap to help delineate the work area during high tide. They also removed a section of
the fence along the riverbank in front of the treatment trailer. They have placed rip-rap over the area where this fence once stood.

ATTACHMENTS:
U Description of Work (Continued)
L Equipment/Personnel Checklist
O Map/Drawing
U other:

Do ) 1)15/03

Signature of Preparer Date

Page 1
Form: CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT

Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 01/16/03
DAY Thursday
WEATHER: Overcast

TEMPERATURE: 20 am 30 ncom 25 pm

ITEMS WORKED ON:
O Sampling
O Demolition
O Disposal
Rip-rap/Riverbank preparation
Q) Chain Link Fence Installation

U Geosynthetic Installation
L Excavation

U Backfill

| Surveying

O other:

VISITORS:

DESCRIPTION OF WORK:

MT continued the rip-rap and geotextile placement along the riverbank. Another area was identified by BCC to be covered with
rip-rap beyond the current extents of the rip-rap. MT has made access to this area and are awaiting low tide to complete this task.
A sketch showing the location of this area will be included when the task is completed.

ATTACHMENTS:
L] Description of Work (Continued)
a Equipment/Personnel Checklist
3 Map/Drawing
Q oOther:

Dl Wi Mipfo3

Signature of Preparer Date

Page 1
Form: CF 22684axls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1 .

Project : Exelon - Chestér Waterfront Redevelopment
Location: Chester, Pennsylvania '

Observers: Will Raines

DATE: 01/20/03
DAY Monday
WEATHER: Overcast

TEMPERATURE: 20 am 30 noon 20 pm

ITEMS WORKED ON:
O Sampling
] Demolition
O Disposal
Rip-rap/Riverbank preparation
) Chain Link Fence Installation

Geosyﬁthetic Installation
U Excavation

0 Backfill

Surveying

Q other:

VISITORS:

DESCRIPTION OF WORK:

MT continued the rip-rap and geotextile placement along the riverbank. Another area along the riverbank, identified by BCC on
1/16/03, was covered with geotextile and rip-rap stretching from 20 to 40 downstream of the outfall (see attached sketch).

The surveyors were on-site to shoot the final elevations of the backfilled Excavation Area 2.

ATTACHAMENTS:
L Description of Work (Continued)
Q Equipment/Personnel Checklist
‘Map/Drawing
O Other:

Dol Fooe——  taofo3

Signature of Preparer Date

Page 1
Form: CF 22684a.xls
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BROWN AND CALDWELL

DAILY FIELD REPORT

Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 01/21/03
DAY Tuesday
WEATHER: Sunny

TEMPERATURE: 15 am 25 noon 15 pm

ITEMS WORKED ON:
O Sampling
0 Demolition
] Disposal
Rip-rap/Rivei‘bank preparation
O Chain Link Fence Installation

[ Geosynthetic Installation
‘1 Excavation

0 Backfill

O Surveying

Q Other:

VISITORS:

DESCRIPTION OF WORK: .

MT continued the rip-rap placement along the riverbank. R-7 stone has been placed over the entire riverbank; however, a few

spots need some additional stone.

ATTACHMENTS:
L) Description of Work (Continued)
W Equipment/Personnel Checklist
0 Map/Drawing
U oOther:

Dol g — 121103

Signature of Preparer Date

Page 1
~ Form: CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raines

DATE: 01/22/03
DAY Wednesday
WEATHER: Sunny

TEMPERATURE: 12 am 20 noon 15 pm

ITEMS WORKED ON:

0 Sampling

U Demolition

Disposal

Rip-rap/Riverbank preparation
0 Chain Link Fence Installation

Q) Geosynthetic Installation
) Excavation

0 Backfill

U Surveying

O Other:

VISITORS:

DESCRIPTION OF WORK:

of Philadelphia facility.

MT continued the rip-rap placement along the riverbank. A few spots still need some additional stone.

MT loaded all remaining soil and crushed concrete from Excavation Area 2 into 19 tracks for off-site disposal at the Clean Earth

ATTACHMENTS:
L] Description of Work (Continued)

U EBquipment/Personnel Checklist
) O Map/Drawing
O other:

Ly Yo 1/22f03

Signature of Preparer Date

Page 1

Form: CF 226842.x1s




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, Pennsylvania

Observers: Will Raineé

DATE: 01/23/03
DAY Thursday
WEATHER: Sunny

TEMPERATURE: 12 am 20 noon 15 pm

ITEMS WORKED ON:
U Sampling
O Demolition .
O pisposal
Rip-rap/Riverbank preparation
O Chain Link Fence Installation

0] Geosynthetic Installation
U1 Excavation

O Backfll

0 Surveying

0 Other:

VISITORS:
Kimberly Peck, Bob Matty - Exelon

DESCRIPTION OF WORK:

MT continued the rip-rap placement along the riverbank. The work along the riverbank was completely finished.

Kim Peck and Bob Matty of Exelon took a final look at the areas of construction with the exception of Areas 10 and 11
(substatiori and CT area). They seemed pleased with the work and had no comments.

The current phases of this project are complete. The asbestos containing soil will be loaded for off-site disposal no earlier than 15

business days from now. The paving work will be completed in the Spring.

' ATTACHMENTS:
a Descriptioﬂ of Work (Continued)
O Equipment/Personnel Checklist
a .Map)meing '
O other:

Tkl 72 1/23/03

Signature of Preparer Date

Page 1
Form: CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 2

Proj ect: Exelon - Chester Waterfront Redevelopment
Location: Chester, PA '

Observers: Jimmy How, Dale Showers

DATE: 9-15-03
DAY: Monday
WEATHER: Overcast and occasional showers

TEMPERATURE: 70 am 80 moon 75 pm

YTEMS WORKED ON:

U Geoprobe Sampling

L Well/Monitoring Probe Installation
1 Piping Installation

O Overhead Door Installation

U Chain Link Fence Installation

U Equipment Installation
(J Trenching/Concrete Work
U Electrical / Controls

O Surveying

X1 Other: Paving

VISITORS:
James Carlson, Joe Senior with PECO.
Kim Scarborough with Exelon
DESCRIPTION OF WORK:

PECO technicians are at the substation area to go throu‘gh PECO Health and Safety Briefing with
Maxymillian employees and BC employees early in the mormning around 07:30. The fire hydrant appears to
be leaking inside the substation area, and a trench was observed adjacent to the fence within the substation
area. Joe Senior indicated that the trench would be used to place ground wiring. ’

Joe Senior also indicated later in the day that the substation would not be de-energized this week due to loss
of power supply in other areas in PA.

Occasional showers and thunderstorms throughout the day. Backhoe and dozer are delivered to the Site.
Metal electric pole was pushed to the north by Maxymillian to allow paving work area preparation.

Kim Scarborough gave BCC ‘keyless clicker for access to the CT area mid afternoon.

Maxymillian indicates that survey points have been staked in the substation area.

Maxymillian leaves Site at 17:10.

ATTACHMENTS:
Q] Description of Work (Continued)

Equipment/Personnel Checklist
 Map/Drawing
 Other

- JHew 9-15-03

Signature of Preparer Date

" Page 1
Form: CF 22684a.xls




Location: Chester, Pennsylvania

BROWN AND CALDWELL DAILY FIELD REPORT - EQUIPMENT AND
PERSONNEL CHECKLIST

Page 2 of 2

Project : Exelon - Chester Waterfront Redevelopment " DATE: 9-15.03

Contractors and Subcontractors

Number and Title of Personnel

[Maxymillian 6 - Chet, Brian, Yvonne, Reginald, Cliff, Calvin
Equipment No. Operating Hours Downtime
One Backhoe <1hr
One Dozer <lhr
J. Hoo! 9-15-03
Signature of Preparer Date

Form: CF 22684c.xls




BROWN AND CALDWELL " DAILY FIELD REPORT

I"age 1 of 2

Project: Exelon - Chester Waterfront Redevelopmént DATE: 9-16-03

Location: Chester, PA
DAY: Tuesday

Observers: Jimmy How WEATHER: Clear Sky

TEMPERATURE: 75 am 85 noon 80 pm

ITEMS WORKED ON:
U Geoprobe Sampling U Equipment Installation
U Well/Monitoring Probe Installation Q Trenching/Concrete Work
Q) Piping Installation U Electrical / Controls
O Overhead Door Installation 0 Surveying
(] Chain Link Fence Installation ' Other: Paving

VISITORS:
Two PECO technicians (including Joe Senior)

DESCRIPTION OF WORK: ) _ o ) o )
Maxymillian resumes staking survey points the remaining portion of the substation in early morning.

PECO installs ground wire 'albng the fence on the southern and western end of the substation around mid-
morning. One portion of the southern fence was observed to be damaged.

Maxymillian starts grading the slope on the western end of the substation. Water in the ground wire trench
was pumped out and discharged to the storm water catch basin on paved road to the south by Maxymillian.
Trench was then backfilled by Maxymillian. .

The proposed final grade and the proposed top of subbase for the point west of the guy pole in the substation
were changed from 11.03 ft and 10.74 ft to 10.87 ft and 10.58 ft, respectively. Maxymillian starts staking
points in the turbine area in early afternoon.

Maxymillian starts scraping the subgrade along the western edge of the concrete driveway in the substation
area in late afternoon. The subgrade was scraped approximately 6 inches below existing grade. A buried -
concrete pole and wires were observed: PECO indicates that the wires were not live and were not connected
to the light poles to the south. The wires were cut by PECO and the buried pole was removed by

Maxymillian,

ATTACHMENTR: :
0 Description of Work (Continued) - )
Equipment/Personnel Checklist : ‘ ' j , Howy 9-16-03
a Map/Drawing Signature of Preparer
U Other o
Form: CF 22684a.xls




DATLY FIELD REPORT - EQUIPMENT AND

Location: Chester, Pennsylvania

BROWN AND CALDWELL
PERSONNEL CHECKLIST
’ ' Page 2 of 2
Project : Exelon - Chester Waterfront Redevelopment DATE: 9-16-03

Contractors and Subcontractors

Number and Title of Personnel

Waxynﬁllian ' 6 - Chet, Brian, Yvonne, Reginald, Cliff, Calvin

Equipment

No.

Operating Hours

Downtime

Backhoe

oy

Approx. 3 hrs

Dozer

—

Approx. 3 hrs

J. Hew

' Signature of Preparer

9-16-03
Date

Form: CF 22684c.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page' 1 of 2

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How

DATE: 9-17-03
DAY: Wednesday
WEATHER: Clear Sky

TEMPERATURE: 75 am 80 noon 80 pm

ITEMS WORKED ON:

a Geoprobé Sampling

L Well/Monitoring Probe Installation
U Piping Installation

O Overhead Door Installation

Q3 Chain Link Fence Installation

U Equipment Installation
O Trenching/Concrete Work
Q) Electrical / Controls

L Surveying

Other: Paving

VISITORS:

Three PECO technicians (including Joe Senior)

DESCRIPTION OF WORK:
Maxymilli

an resumes staking points at the CT area (or Turbine) Area in early morning.

Subgrade preparation and grading are resumed on the western édge of the substation and the area between
the substation and the concrete driveway. Trench that was previously excavated for removal of the railroad
tracks is backfilled by Maxymillian with excess soil from the subgrade preparation.

PECO indicates that fire hydrant may be fixed the following week. -

Maxymillian leaves Site at 17:30.

ATTAcmw.mﬁ-
U Description of Work (Continued)
Equipment/Personnel Checklist
U Map/Drawing
U Other

4. Hew 9-17-03

Signature of Preparer Date

Page 1
Form: CF 22684a.xls




Location; Chester, Pennsylvania

BROWN AND CALDWELL DAILY FIELD REPORT - EQUIPMENT AND
PERSONNEL CHECKLIST

Page 2 of 2

Project : ' Exelon - Chester Waterfront Redevelopment DATE: 9-17-03

Contractors and Subcontractors

Number and Title of Personnel

[Maxymillian 6 - Chet, Brian, Yvonne, Reginald, Cliff, Calvin
Equipment No. Operating Hours Downtime
Backhoe 1}Approx. 6 hrs
Dozer 1| Approx. 6 hrs
Front-end loader 1| Approx. 6 hrs
Roller 1} Approx. 6 hrs
Compactor 1) Approx. 6 hrs
I, How 9-17-03
Signature of Preparer Date

Form: CF 22684c.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 2

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How

DATE: 9-18-03
DAY: Thursday
WEATHER: Overcast, windy am; windy and rain pm

TEMPERATURE: 65 am 65 noon 65 pm

ITEMS WORKED ON:

U Geoprobe Sampling

O Well/Monitoring Probe Installation
U Piping Installation

d Overhead Door Installaﬁon

Q0 Chain Link Fence Installation

U Equipment Installation
U Trenching/Concrete Work
(] Electrical / Controls

O Surveying

Other: Paving

VISITORS:

One PECO technician (Joe Senior)

DESCRIPTION OF WORK:

Maxymillian resumes grading and subgrade preparation in the area between the concrete driveway and the

substation, and the western end of the substation.

It started to rain around 14:30,

Maxymillian leaves Site at 15:30.

ATTACHMENTS:
U Description of Work (Continued)

Equipment/Personne] Checklist
U Map/Drawing
Ll Other

J. How 9-18-03
Signature of Preparer Date

Page 1
Form: CF 22684a.xls




Location: Chester, Pennsylvania

BROWN AND CALDWELL DAILY FIELD REPORT - EQUIPMENT AND
PERSONNEL CHECKLIST

Page 2 of 2

Project : Exelon - Chester Waterfront Redevelopment DATE: 9-18-03

Contractors and Subcontractors

Number and Title of Personnel

[Maxymillian 6 - Chet, Brian, Yvorme, Reginald, Cliff, Calvin
Equipment No. Operating Hours Downtime
Backhoe 1|Approx. 4 hrs
Dozer 1{Approx. 4 hrs
Front-end loader 1| Approx. 4 hrs
Roller 1}Approx. 3 hts
Compactor 1] Approx. 3 hrs
‘j t ‘ . 9-18-03
Signature of Preparer Date

Form: CF 22684c.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 2

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How

DATE: 9-22-03
DAY: Monday .
WEATHER: Overcast

TEMPERATURE: 75 am 80 moon 80 pm

ITEMS WORKED ON:
U Geoprobe Sampling
(1 Well/Monitoring Probe Installation
. O Piping Installation
1 Overhead Door Installation
() Chain Link Fence Installation

U Equipment Installation
L Trenching/Concrete Work
O Electrical / Controls -
a Surveying

[XI Other: Paving

VISITORS:
Two PECO technicians (including Frank Lamanna)
PECO's subcontractor (three technicians)
DESCRIPTION OF WORK:

Joe Senior called Maxymillian early in the moming indicating that he would not be at the substation, and that work
shouldn't be resumed at the substation without PECO's supervision. Frank Lamanna later called a PECO technician
who was at the substation to let Maxymillian in. Frank then stopped by and indicated to Maxymillian that work can be
resumed. Herb Goldberg came in to replace Calvin Webb as Maxymillian equipment operator.

Around 11.00 am, PECO's subcontractor showed up at the substation with a crane to rémove the transformers and the
metal pole. The PECO technician at the substation reported the subcontractor's visit to someone at PECO's office who
then instructed everyone to stop work and leave the substation area because of safety concerns. Frank later stopped by to
briefly supervise PECO's subcontractor, and Maxymillian was allowed to resume work.

Elevations at the grout/metal interface were taken at three locations on the rectangular metal building immediately south
of the larger square metal building in the CT area. The locations were at the NW and SW cormners, and 9.5 ft from the
NW comner on the north side. Elevations were 12.15 ft, 12.15 ft, and 12.12 £, respectively.

Grading and subgrade preparation was resumed on the western end of the substauon as well as on a portion of the area

between the substation and the concrete driveway.

ATTACHMENTS:
U Description of Work (Continued)

Equipment/Personnel Checklist
O Map/Drawing
U Other

NE Y, 9-22-03

Signature of Preparer Date

Page 1
Form: CF 22684a.xls




Location: Chester, Pennsylvania

BROWN AND C ALDWELL DAILY FIELD REPORT - EQUIPMENT AND
PERSONNEL CHECKLIST
Page 2 of 2

Project : Exelon - Chester Waterfront Redevelopment

DATE: 9-22-03

Contractors and Subcontractors

Number and Title of Personnel

N

6 - Chet, Brian, Yvonne, Reginald, Cliff, Herb

Equipment

No. Operating Hours

Downtime

Backhoe

—

Approx. 5 hrs

Dozer

—

Approx. 5 hrs

Roller

—

Approx. 1 hr

ey

Signature of Preparer

9-22-03
Date

Form: CF 22684c.xls




BROWN AND CALDWELL DAILY FIELD REPORT
Page 1 of 2

Project : Exelon - Chester Waterfront Redevelopment DATE: 9-23-03

Location: Chester, PA
DAY: Tuesday

Observers: Jimmy How
y WEATHER: Heavy rain am; Clear sky noon and pm

TEMPERATURE: 75 am 75 noon 75 pm

ITEMS WORKED ON:
() Geoprobe Sampling U Equipment Installation
U Well/Monitoring Probe Installation L) Trenching/Concrete Work
U Piping Installation U Electrical / Controls
[ Overhead Door Installation’ 0 Surveying
U Chain Link Fence Installation Other: Paving

VISITORS:
PECO technician (Frank Lamanna)

Grinell (two technicians)

DESCRIPTION OF WORK:
Heavy rainfall in the morning.

Grading and subgrade preparation was resumed on the western end of the substation as well as the area
between the substation and the concrete driveway during late morning when the rain stopped.

Grinell was at the substation to fix the fire hydrant. Frank Lamanna indicated that the water line between
the north and south substation would be cut and capped by Grinell. A hole approximately 5 ft deep was
excavated in an area between the north and south substation. The excavated area was barricaded before
Grinell left the Site around early afternoon.

ATTACHMENTS:
U Description of Work (Continued)
Equipment/Personnel Checklist - j . ‘({6\») 9-23-03
U Map/Drawing Signature of Preparer Date
O Other
Page 1
Form: CF 22684a.xls




Location: ‘Chester, Pennsylvania

BROWN AND CALDWELL DAILY FIELD REPORT - EQUIPMENT AND
PERSONNEL CHECKLIST

Page 2 of 2

Project : Exelon - Chester Waterfront Redevelopment DATE: 9-23-03

Contractors and Subcontractors Number and Title of Personnel
Maxymillian 6 - Chet, Brian; Yvonne, Reginald, Cliff, Herb
Equipment No. Operating Hours Downtime
Backhoe 1| Approx. 4 hrs
Dozer 1{Approx. 4 hrs

,\j AHew 9-23-03

Signature of Preparer Date

Form: CF 22684c.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 2

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How

DATE: 9-24-03
DAY: Wednesday
WEATHER: Clear sky

TEMPERATURE: 55 am 70 moon 75 pm

ITEMS WORKED ON:
1 Geoprobe Sampling
O Well/Monitoring Probe Installation
U Piping Installation
T3 Overhead Door Installation
Q) Chain Link Fence Installation

U Equipment Installation
O Trenching/Concrete Work
U Electrical / Controls

a Surveying

Other: Paving

VISITORS:
PECO technician (Jimmy)

DESCRIPTION OF WORK:

The two counterweights next to the fire hydrant were removed from the substation by PECO. The
counterweights were placed on a trailer which was parked in the parking lot in front of the Delaware
building. Grinnell was also on the Site; however, no apparent activity regarding water line repair was

observed.

Grading and subgrade preparation was resumed by Maximillian on the western end of the substation as well
as the area between the substation and the concrete driveway.

ATTACHMENTS:
O Description of Work (Continued)
Equipment/Personnel Checklist
L Map/Drawing
O Other

T e 9-24-03

Signature of Preparer Date

Page 1
Form: CF 22684a.xls




BROWN AND C ALDWELL DAILY FIELD REPORT - EQUIPMENT AND
PERSONNEL CHECKLIST
Page 2 of 2
Project : Exelon - Chester Waterfront Redevelopment D ATE: 9.24-03
Location: Chester, Pennsylvania
Contractors and Subcontractors Number and Title of Personnel
IMaxymillian 6 - Chet, Brian, Yvonne, Reginald, Cliff, Herb
Equipment No. Operating Hours Downtime
Backhoe 1| Approx. 4 hrs
Dozer 1| Approx. 4 hrs
Roller 1]Approx. 1 hr
4. Ao 9-24-03
Signature of Preparer Date
' Form: CF 22684c.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 2

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How

DATE: 9-25-03
DAY: Thursday
WEATHER: Clear sky

TEMPERATURE: 65 am 70 noon 70 pm

ITEMS WORKED ON:
() Geoprobe Sampling
(J Well/Monitoring Probe Installation
(1 Piping Installation
0O Overhead Door Installation
U] Chain Link Fence Installation

U Equipment Tnstallation
(2 Trenching/Concrete Work
Q1 Electrical / Controls

Q Surv;aying

Other: Paving

VISITORS: .
PECO technician (Joe Senior):
Grinnell
DESCRIPTION OF WORK:

Gradjng-and subgrade preparation was resumed by Maximillian on the western and southwestern end of the

substation area.

The counterweights that were on a trailer in

of the Site.

the parking lot in front of the Delaware building are hauled off

Grinnell is on the Site to resume repair on the fire hydrant water line. PECO indicated that the water line
would be inspected by an engineer and the Fire Marshal next week. Water line is expected to be repaired

next week.

Joe Senior indicated that the north section (33 bus) of the substation would be shut down on Sep. 29.

Maxymillian stops work around 16:30. Chet said that there was not enough soil for grading part of the
southwestern portion of the substation area. Excess soil which is expected from grading activities on Sep 29
during partial substation shut down will be reportedly used to grade the southwestern portion of the

substation area. ,

ATTACHMENTS:
 Description of Work (Continmed)

Equipment/Personnel Checklist
0O Map/Drawing
O Other

3. H o 9-25-03
Signature of Preparer Date

Page 1
Form: CF 22684a.xls




DAILY FIELD REPORT - EQUIPMENT AND

Location: Chester, Pennsylvania

BROWN AND CALDWELL
PERSONNEL CHECKLIST
Page 2 of 2
Project : Exelon - Chester Waterfront Redevelopment DATE: 9-25-03

Contractors and Subcontractors Number and Title of Personnel
[Maxymillian 5 - Chet, Yvonne, Reginald, Cliff, Herb
Equipment No. Operating Hours Downtime
Backhoe 1]Approx. 5 hrs
Dozer 1|Approx. 5 hrs
Roller 1| Approx. 2 hrs
j :f’(a"o 9-25-03
Signature of Preparer Date

Form: CF 22684c.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 2

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How

DATE: 9-29-03
DAY: Monday
WEATHER: Partly Cloudy

TEMPERATURE: 55 am 65 noon 65 pm

ITEMS WORKED ON:
Q Geoprobe Sampling U Equipment Installation
U Well/Monitoring Probe Installation L] Trenching/Concrete Work
U Piping Installation U] Electrical / Controls
O - Overhead Door Installation [ Surveying
O Chain Link Fence Installation Other: Paving
VISITORS:
' PECO technician (Joe Senior)
DESCRIPTION OF WORK:

PECO shuts down the northern section of the substation around 8.00 am. Joe Senior (PECO), BC and

Maxymillian go through health and safety briefing,.

A mini-excavator was delivered on site for grading inside the substation.

Grading and subgrade preparation is started inside the northern section of the substation by Maxymillian.

Bob Murrey with Exelon says that he will be at the Combustion Turbine (CT) area on Oct. 1 around 1.00
pm to try to locate the underground utilities in that area.

ATTACHMENTS:
U Description of Work (Continued)

Equipment/Personnel Checklist
0 Map/Drawing
O Other

T How 9-29-03

Signature of Preparer Date

Page 1
Form: CF 22684a.xls




BROWN AND CALDWELL DAILY FIELD REPORT - EQUIPMENT AND

PERSONNEL CHECKLIST
Page 2 of 2
Project : Exelon - Chester Waterfront Redevelopment DATE: 9-29-03
Location: Chester, Pennsylvania
Contractors and Subcontractors Number and Title of Personnel
IMaxymillian 5 - Chet, Yvonne, Reginald, Cliff, Herb
Equipment No. _ Operating Hours Downtime
Mini-Backhoe 1{Approx. 4 hrs
Dozer 1|Approx. 4 hrs
Tamper 1| Approx. 2 hrs
‘Wheel Loader 1|Approx. 2 hrs

/j ) 'HW 9-29-03

Signature of Preparer Date

Form: CF 22684c.xls




BROWN AND CALDWELL DAILY FIELD REPORT
Page 1 of 2

Project : Exelon - Chester Waterfront Redevelopment DATE: 9-30-03

Location: Chester, PA
DAY: Tuesday

Observers: Jimmy How
y WEATHER: Partly Cloudy

TEMPERATURE: 50 am 65 noon 65 pm

ITEMS WORKED ON:
U Geoprobe Sampling . U Equipment Installation
U Well/Monitoring Probe Installation O Trenching/Concrete Work
U Piping Installation (U Electrical / Controls
1 Overhead Door Installation O Surveying
U Chain Link Fence Installation Other: Paving
VISITORS:
PECO technician (Rick)
DESCRIPTION OF WORK:

Grading and subgrade preparation is resumed inside the northern section of the substation by Maxymillian.
Joe Senior is replaced by Rick (PECO technician) to supervise Maxymillian.
The schedule for work activities inside the substation was revised by Maxymillian and was submitted to BC.

Elevation shots are taken on the northern and southern side of the southwestern end of limits of paving at
the CT area.

Maxymillian completes grading inside the northern section of the substation.

ATTACHMENTS:
U Description of Work (Continued)
Equipment/Personnel Checklist :S . ‘{‘(W 9-30-03
a Map/Drawing Signature of Preparer Date
O Other
Page 1
Form: CF 22684a.xls




Location: Chester, Pennsylvania

BROWN AND CALDWELL DAILY FIELD REPORT - EQUIPMENT AND

) ' PERSONNEL CHECKLIST

Page 2 of 2

Project : Exelon - Chester Waterfront Redevelopment DATE: 9-30-03

Contractors and Subcontractors X Number and Tifle of Personnel
IMaxymillian - 6 - Chet, Brian, Yvonne, Reginald, Cliff, Herb
Equipment No. Operating Hours Downtime
Mini-Backhoe 1| Approx. 4 hrs
Dozer 1{ Approx. 4 hrs
Tamper 1jApprox. 2 hrs
‘Wheel Loader 1] Approx. 2 hrs
. e 93003
Signature of Preparer Date

Form: CF 22684c.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page. 1 of 2

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, PA C

Observers: Jimmy How

DATE: 10-01-03
DAY: Wednesday
WEATHER: Light rain (am), Partly cloudy (pm)

TEMPERATURE: 50 am. 60 moon 60 pm

ITEMS WORKED ON:
0 Geoprobe Sampling '
] Well/Monitoring Probe Installation
O Piping Installation '
O Ovethead Door Installation
U] Chain Link Fence Installation

a Equipmen;c Installation
U Trenching/Concrete Work
(1 Electrical / Controls
1 Surveying

: Other: Paving

VISITORS:

PECO/Exelon (Joe Senior, Bob Murray, Jack, Bill, Norm, Bob, Kim Scarborough, Bob Matty)

DESCRIPTION OF WORK:

Joe Senior indicated that the southern section of the substation will not be shut down today. He said the
southern section will be shut down starting next Monday for three consecutive days.

Grading and subgrade preparation is resumed in safe areas around the southern section of the substation
and around fire hydrant by Maxymillian. The fire hydrant is still not repaired.

Exelon (Bob Murray, Jack and Norm) identified approximate locations of buried utilities at the CT area

around 1.00 pm for Maxymillian and BC.

Rings for raising manhole elevation are delivered to the substation. Joe Senior indicates that raising the two
square manholes (one to the north and one to the east of the substation) that house the ground wire is not
necessary. Final grade of asphalt would slightly exceed the square manholes current elevation. Joe said
ponding or water flowing to the square manholes would not pose any problem.

Kim and Bob Matty are on site for a brief progress update around late hftemoon

ATTACHMENTS:
1 Description of Work (Continued)

Equipment/Personne]l Checklist
U Map/Drawing
Q Other

A dew . 100103

Signature of Preparer Date

Page 1
Form: CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT - EQUIPMENT AND

PERSONN'EL CHECKLIST

Page 2 of 2

Location: Chester, Pennsylvania

Project : Exelon - Chester Waterfront Redevelopment

DATE: 10-01-03

Contractors and Subcontractors

Number and Title of Personnel

[Maxymillian

6 - Chet, Brian, Yvonne, Reginald, Cliff, Herb

Equipment No. Operating Hours Downtime
Mini-Backhoe 1| Approx. 4 hrs
Dozer 1| Approx. 4 hrs
Tamper 1| Approx. 2 hrs
‘Whee] Loader 1]Approx. 2 hrs
. tHow 10-01-03
Signature of Preparer Date

Form; CF 22684c.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
" Page 1 of 2

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, PA 4

Observers: Jimmy How

DATE: 10-02-03
DAY: Thursday
WEATHER: Partly cloudy

TEMPERATURE: 45 am 55 moon 55 pm

ITEMS WORKED ON:
(1 Geoprobe Sampling
L) Well/Monitoring Probe Installation
Q) Piping Installation
. O Overhead Door Installation
(1 Chain Link Fence Installation

O Equipment Installation
a Trenching/Concrete Work
U Electrical / Controls

Q Surveying

Other: Paving

VISITORS:
PECO/Exelon (Joe Senior, Norm, Bernie)
Trinity Paving (Joe)

DESCRIPTION OF WORK:

Joe Senior indicated that the revised schedule regarding the anticipated paving dates was submitted to
PECO early in the morning. The entire substation is currently energized.

Maxymillian moves to the CT area for grading and subgrade preparation. Subgrade preparation is started in
front and along the edge of the metal buildings. Norm (with Exelon) is observing Maxymiltian at the CT

area for safety purposes.

Trinity Paving is on the Site for a brief site reconnaissance around 8.00 am. Chet and Trinity indicate that
paving (including installing base course) in the southern section of the substation may take three (3) days
instead of the proposed two (2) days in the revised schedule. Joe says he'll mention that to PECO.

Two ground wires were found detached during grading/scraping between the square and "rectangular”
buildings in the CT area. Exelon/PECO tied the two ground wires temporarily.

Work is stopped around 5.00 pm and Maxymﬂhan leaves site.

ATTACHMENTS:
U Description of Work (Continued)

Equipment/Personnel Checklist
L Map/Drawing,
O Other

RPN 10-0?-03

Signature of Preparer » Date

) Page 1
Form: CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT - EQUIPMENT AND
PERSONNEL CHECKLIST

Page 2 of 2

Location: Chester, Pennsylvania

Project : Exelon - Chester Waterfront Redevelopment

DATE: 10-02-03

Contractors and Subcontractors

Number and Title of Personnel

IMaxymillian

6 - Chet, Brian, Yvonne, Reginald, ClLiff, Herb

Equipment No. Operating Hours Downtime
Backhoe 1| Approx. 2 hrs
Mini-Backhoe 1|Approx. 2 hrs
Dozer 1|Approx. 4 hrs
Tamper 1| Approx. 2 hrs
‘Wheel Loader 1| Approx. 2 hrs
j ¢ How 10-02-03
Signature of Preparer Date

Form: CF 22684c.xls




BROWN AND CALDWELL

DATLY FIELD REPORT
Page 1 of 2

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, PA ,

Observers: Jimmy How

DATE: 10-06-03

DAY: Monday

WEATHER: Partly clondy

TEMPERATURE: 45 am 55 noon 55 pm

ITEMS WORKED ON:

U Geoprobe Sampling

J Well/Monitoring Probe Installation
U Piping Installation

0 Oveihead Door Installation

(3 Chain Link Fence Installation

U Equipment Installation
a TrenchingiConcrete Work
U Electrical / Controls

a Surveying

Other: Paving

VISITORS:
PECO (Joe Senior)

DESCRIPTION OF WORK:

The south section of the substation wés shut down around 8.00 am by PECO. Maxymillian and BC went

through health and safety briefing.

Maxymillian starts grading and subgrade preparation on the south section of the substation.

The fence around the resistor adjacent south to the substation is temporarily removed to provide access for

grading and scraping inside the enclosure.

Soil was scraped up to 6" around the edges of the wooden footings of the resistor.

One light pole and the electrical conduit in front of the rectangular metal building at the CT area was

removed by Exelon.

ATTACHMENTS:
U Description of Work (Continued)

‘ Equipment/Personnel Checklist
0 Map/Drawing
O Other

4. -({GVQ 10-06-03

~ Signature of Preparer Date

Page 1

Form: CF 226844.xls




BROWN AND CALDWELL

DAILY FIELD REPORT - EQUIPMENT AND

PERSONNEL CHECKLIST
Page 2 of 2

Location: Chester, Pennsylvania

Project : Exelon - Chester Waterfront Redevelopment

DATE: 10-06-03

Contractors and Subcontractors

Nnmbelj and Title of Personnel

PMaxymillian

6 - Chet, Brian, Yvonne, Reginald, Cliff, Herb

Equipment No. Operating Hours Downtime
Mini-Backhoe 1| Approx. 4 hrs
Dozer 1| Approx. 4 hrs
Tamper 1| Approx. 2 hrs
‘Wheel Loader 1] Approx. 2 hrs
Bobcat 1| Approx. 2 hrs

J s {‘(Q/\\ 10-06-03

. Signature of Preparer Date

Form: CF 22684c.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 2

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How :

DATE: 10-07-03
DAY: Tuesday
WEATHER: Partly cloudy

TEMPERATURE: 50 am 65 noon 65 pm

ITEMS WORKED ON:

O Geoprobe Sampling

U Well/Monitoring Probe Installation
O Piping Installation

O Overhead Door Installation

O Chain Link Fence Installation

U Equipment Installation
Q Trenching/Concrete Work
U Electrical / Controls

a Surveying

Other: Paving

VISITORS:
PECO/Exelon (Joe Senior,Bernie Dwyer, Norm)
Grinnell . :
DESCRIPTION OF WORK:

Maxymillian resumes grading the south section of the substation.

Joe Senior indicates that the reels at the CT area would be tentatively removed on Wednesday Oct. 8.

Bernie Dwyer and Joe Senior are at the substation with Grinnell who indicated that parts have to be ordered
and that the fire hydrant may be fixed by Friday Oct. 10.

The fence around the resistor adjacent south to the substation is raised by Maxymillian after grading inside

the enclosure was completed.

Grinnell dug a hole next to the fire hydrant»and water is now leaking from one of the hydrant outlets.
Grinnell indicated that their water pump broke down and couldn't resume the hydrant repair for the day.
Maxymillian installed a temporary dirt berm around the ponded areas to minimize water flowing to the

surrounded areas. ' o

Maxymillian raised one of the manholes with rings obtained from PECO under Joe Senior supervision. The

manhole is located west of the concrete driveway and was raised by 7.5". Other manhole(s) would be

ATTACHMENTS:
U Description of Work (Continued)
[X] Equipment/Personnel Checklist
U Map/Drawing
O Other

J Alsw 10-07-03

Signature of Preparer Date

Page 1
Form: CF 22684a.xls




Location: Chester, Pennsylvania

BROWN AND CALDWELL DAILY FIELD REPORT - EQUIPMENT AND
PERSONNEL CHECKLIST

Page 2 of 2

Project : Exelon - Chester Waterfront Redevelopment DATE: 1 "]_0 .03

Contractors and Subcontractors

Number and Title of Personnel

IMaxymillian

6 - Chet, Brian, Yvonne, Reginald, Cliff, Herb

Equipment " No. . Operating Hours Downtime
Mini-Backhoe 1} Approx. 4 hrs
Dozer 1} Approx. 4 hrs
Tamper 1|Approx. 2 hrs
‘Wheel Loader 1|Approx. 4 hirs
Bobcat 1} Approx. 4 hrs
-j . ‘(’(G"J 10-07-03
Signature of Preparer Date

Form: CF 22684c.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 2

Project : Exelon - Chester Waterfront Redevelopnient
Location: Chester, PA

Observers: Jimmy How

DATE: 10-08-03
DAY: Wednesday
WEATHER: Foggy (am), Clear sky (pm)

TEMPERATURE: 60 am 70 moon 7§ pm

ITEMS WORKED ON:

O Geoprobe Sampling

L] Well/Monitoring Probe Installation
L] Piping Installation

O Overhead Door Installation

U Chain Link Fence Installation

U Equipment Installation
() Trenching/Concrete Work
U Electrical / Controls

a Surveying :
Other: Paving

VISITORS:
PECO/Exelon (Joe Senior, Norm)
Grinnell
DESCRIPTION OF WORK:

Maxymillian finishes grading the south section of the substation. One manhole adjacent east to the
substation is raised by Maxymillian by approximately 8.5".

Grinell is on the site to resume the fire hydrant repalr

- Joe Senior indicates that the reels and the miscellaneous items at the CT area would now be tentatively

removed on Thursday Oct. 9.

Maxymillian resumes grading the CT area by late moming. The abandoned pedestal in front of the metal
building was removed by Maxymillian, and was moved to the southeast corner of the CT area.

Maxymillian indicates that excavation along the edge of the concrete footers of the square metal buildings.

was limited to a depth of approximately 6".

Grout was placed at a few spots between the metal building and the concrete fpoﬁng interface in front of the

rectangular building,

ATTACHAMENTS:
L) Description of Work (Continued)
X] Equipment/Personnel Checklist
O Map/Drawing
O Other

3. Han 10-08-03

Signature of Preparer ' Date

Page 1
Form; CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT - EQUIPMENT AND

PERSONNEL CHECKLIST

Page 2 of 2

Location: Chester, Pennsylvania

Project : Exelon - Chester Waterfront Redevelopment

DATE: 10-08-03

Contractors and Subcontractors

Number and Title of Personnel

Maxymillian

6 - Chet, Brian, Yvonne, Reginald, Cliff, Herb

Equipment No. Operating Hours Downtime
Bobcat 1]Approx. 1 hr
Backhoe 1) Approx. 5 hrs
Tamper 1{Approx.1 hr
Wheel Loader 1| Approx. 5 hrs
d . “5"’0 10-08-03
Signature of Preparer Date

Form: CF 22684c.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 2

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How

DATE: 10-09-03
DAY: Thursday
WEATHER: Foggy (am), Partly cloudy (pm)

TEMPERATURE: 50 am 70 noon 80 pm

ITEMS WORKED ON:

L) Geoprobe Sampling _
1 Well/Monitoring Probe Installation
U Piping Installation

[ Overhead Door Installation

Q1 Chain Link Fence Installation

U Equipment Installation
[ Trenching/Concrete Work
Q) Etectrical / Controls

QO Surveying

Other: Paving

VISITORS:
PECO/Exelon (Joe Senior, Norm, Jack and Bob Murray)
Trinity (Joe)
DESCRIPTION OF WORK:

Maxymillian resumes grading the areas around the buildings in the CT area. Bob Murray indicates that the
manhole located futhest north on the northwestern end of the CT area should be raised. Other manholes
(excluding the fiberglass box) within the limits of paving can be abandoned, as reported.

Exelon and Preferred held a meeting afound 9.15 am regarding moving the electronic gate and the fire water

line.

Joe Senior and other PECO technicians removed the miscellaneous items that were stored on the northern end
of the CT area around mid afternoon. The cable reels are still inside the CT area and reportedly would be
removed the following day. Grassy areas along the northwestern edge of the CT area are grubbed by

Maxymillian.

Trinity is at the CT area for site reconnaissance. Joe with Trinity indicated that if the substation is not shut
down on the week of Oct. 20 for asphalt installation, Trinity can pave inside the substation during the week of
Oct. 13 with 4" base course and 3.5" wearing course (instead of the 1.5" binding layer and 2" wearing layer)

as an option.

Maxymillian completes grading the areas around the buildings by late afternoon.

ATTACHMENTS:
UL Description of Work (Continued)
Equipment/Personnel Checklist
O Map/Drawing
O Other

:S . .\,\GVJ | 10-09-03

Signature of Preparer Date

Page 1
Form: CF 22684a.x1s




BROWN AND CALDWELL

DAILY FIELD REPCRT - EQUIPMENT AND

PERSONNEL CHECKLIST

Page 2 of 2

Project : Exelon - Chester Waterfront Redevelopment

Location: Chester, Pennsylvania

DATE: 10-09-03

Contractors and Subcontractors

Number and Title of Personnel

PMaxymillian 6 - Chet, Brian, Yvonne, Reginald, Cliff, Herb
Equipment No. Operating Hours Downtime
Mini-Backhoe 1|Approx.1 hr
Backhoe 1| Approx. 4 hrs
Tamper 1{Approx.1 hr
Roller 1)Approx. 1 hr
‘Wheel Loader 1| Approx. 4 hrs
A Ao 10-09-03
Signature of Preparer Date

Form: CF 22684c.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 1

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How

DATE: 10-10-03
DAY: Friday
WEATHER: Foggy (am), Partly clondy (pm)

TEMPERATURE: 60 am 75 noon 75 pm

ITEMS WORKED ON:

U Geoprobe Sampling

] Well/Monitoring Probe Installation
U Piping Installation

O Overhead Door Installation

Q) Chain Link Fence Installation

U Equipment Installation
{J Trenching/Concrete Work
Q) Electrical / Controls

U Surveying

Other:

VISITORS:
PECO/Exelon (Joe Senior)
Grinnell (PECO subcontractor)
DESCRIPTION OF WORK:

Maxymillian is not on the Site to perform work for the day.

Grinnell is at the substation to resume repair of the fire hydrant. Joe said that the water line would be
capped at two locations: at the fire hydrant, and upstream of the hydrant (i.e., north of and outside the limits

of the paving areas).

The cable reels on the western edge of the CT Area were removed bj' PECO.

‘The area around the fire hydrant was excavated to a depth of approximately 5 to 6 feet. Water was removed
using the backhoe. The fire hydrant and miscellaneous appurtenances were removed by Grinnell. The water
line at the fire hydrant was reportedly capped, and the excavated area was initially backfilled with a layer
(reportedly 1 foot deep) of limestone-like stones (3 to 4 inch in size) obtained from a pile adjacent to the
parking lot in front (East) of the Delaware building. The subsequent layers were filled with the gravel/sandy
material that was excavated from the substation by Maxymillian during grading activities. The layers were
tamped with the back of the bucket as the material was backfilled. ‘

ATTACHMENTS:
O Description of Work (Continued)
Equipment/Personnel Checklist
U Map/Drawing -
U Other

3 ) Hew 101003

Signature of Preparer Date

Page 1
Form: CF 22684a.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 2

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How

DATE: 10-13-03
DAY: Monday
WEATHER: Partly Cloudy

TEMPERATURE: 65 am. 80 noon 80 pm

ITEMS WORKED ON:
U} Geoprobe Sampling
L Well/Monitoring Probe Installation
U Piping Installation
0 Overhead Door Installation
 Chain Link Fence Installation

U Equipment Installation
' Trenching/Concrete Work
U Electrical / Controls

O Surveying

Other: Paving

VISITORS:
PECO/Exelon (Joe Senior, Norm)
Grinnell (PECO subcontractor)
DESCRIPTION OF WORK:

Trinity (8-crew workers) is at the substation to start paving activities.

Grinnell backfills the hole after capping the line upstream (north) of the substation and outside the limits of

paving.

Maxymillian excavates an area (approx. 25 ft x 8 ft x 3.5 ft) around the former fire hydrant location. The
excavated area is rectangular and extends to the south fence. Maxymillian says that the material that was
backfilled after the hydrant repair is still soft. The excavated area was then backfilled and compacted at
each lift with gravel/sandy-like material generated during previous grading activities. The soft excavated
material was then placed in the spoil area next to the concrete driveway.

Trinity installs base course and binding course inside the north section of the substation. The area between
the substation and the concrete driveway as well as the sidewalk to the substation are also covered with base

course material.

Maxymﬂlian resumes grading the western end of the CT Area around late morning,

Norm (with Exelon) indicates that a pre-fab ring for raising the manhole at the CT Area will be ordered.

ATTACHMENTS: .
U Description of Work (Continued)

‘ Equipment/Personnel Checklist
(1 Map/Drawing
Q Other

q o 10-13-03

Signature of Preparer Date
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BROWN AND CALDWELL

DAILY FIELD REPORT - EQUIPMENT AND
PERSONNEL CHECKLIST

Page 2 of 2

Location: Chester, Pennsylvania

Project : Exelon - Chester Waterfront Redevelopment

" DATE: 10-13-03

Contractors and Subcontractors

Number and Title of Personnel

N axcvmillian

6 - Chet, Brian, Yvonne, Reginald, Cliff, Herb

Trinity (Maxymillian subcontractor)

8 - crew workers

Equipment No. Operating Hours Downtime
Dozer 2|Approx. 5 hrs
Backhoe 1|Approx. 4 hrs
Tamper 2| Approx.3 hrs
Roller 2| Approx. 3 hrs
Wheel Loader 1|Approx. 4 hrs
j i H,(S\-/“ 10-13-03
Signature of Preparer Date

Form: CF 22684c.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 2

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, PA |

Observers: Jimmy How

DATE: 10-14-03
DAY: Tuesday
WEATHER: Partly Cloudy, overcast (pm)

TEMPERATURE: 60 am 70 noon 75 pm

ITEMS WORKED ON:
U 'Geoprobe Sampling
U Well/Monitoring Probe Installation
U Piping Installation
Q) Overhead Door Installation
U] Chain Link Fence Installation

U Equipment Installation

W Trenching/Concrete Work
@ EBlectrical / Controls

O Surveying

Other: Paving

VISITORS:

PECO/Exelon (Joe Senior, Norm)

DESCRIPTION OF WORK:

PECO shuts down the northern section of the substation in the morning. Trinity (7-crew workers) is at the

substation to resume paving activities.

Trinity installs wearing course inside the north section of the substation. Base course is installed in the
substation area except on the western edge. Base course is also installed in the southern section of the
substation (which was energized) under Joe Senior supervision.

Maxymillian resumes grading the western end of the CT ﬁea.

ATTACHMENTS:
U Description of Work (Continued)
Equipment/Persornel Checklist
U Map/Drawing .
] Other

J -H ot 10-14-03

 Signature of Preparer " Date
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BROWN AND CALDWELL

DAILY FIELD REPORT - EQUIPMENT AND
PERSONNEL CHECKLIST

Page 2 of 2

Location: Chester, Pennsylvania

Project : Exelon - Chester Waterfront Redevelopment

DATE: 10-14-03

Contractors and Subcontractors

Number and Title of Personnel

axymillian

6 - Chet, Brian, Yvonne, Reginald, Cliff, Herb

Trinity (Maxymillian subcontractor)

7 - crew workers

Equipment No. Operating Hours Downtime
Dozer 2| Approx. 4 hrs
Backhoe 1| Approx. 4 hrs
Tamper 2|Approx. 2 hrs
Roller 2| Approx. 4 hrs
‘Wheel Loader 1] Approx. 4 hrs
4 . Hooo 10-14-03
Signature of Preparer Date

Form: CF 22684c¢.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 2

Project: Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How

DATE: 10-15-03
DAY: Wednesday
WEATHER: Overcast (am), windy partly cloudy (pm)

TEMPERATURE: 55 am 65 nmoon 75§ pm

ITEMS WORKED ON:

U Geoprobe Sampling

O WelVMonitoring Probe Installation
U Piping Installation

U] Overhead Door Installation

Q) Chain Link Fence Installation

U Equipment Installation
O Trenching/Concrete Work
0] Electrical / Controls

a Surveying

Other: Paving

VISITORS:

PECO/Exelon (Joe Senior, Norm)

DESCRIPTION OF WORK:

PECO indicates that the southern sectlon of the substation Would not be shut down for the day due to the

rain last night.
) A

No visible puddles were observed on the asphalt pavement inside the north section of the substation after

1ast night rain.

Maxymllllan resumes gradmg the Westem end of the CT area.

Exelon raised the manhole by appromately 15.5" on the northwest end at the CT area. Several rings were

stacked and welded by Exelon. .

- Spoils from excavation are removed 'from the CT area and substation for off-site disposal.

Trinity completes base course mstallatlon at the substauon around mid-afternoon. Some spots remain to be

compacted. !

Joe Senior says that Frank indicated that the substation will not be shut down till the last week of October.

ATTACHMENTS- -
U Description of Work (Continued)
Equipment/Personnel Checklist
U Map/Drawing
O other

j TEON 10-15-03
Signature of Preparer Date
Page 1
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BROWN AND CALDWELL

DAILY FIELD REPORT - EQUIPMENT AND
PERSONNEL CHECKLIST

Page 2 of 2

Location: Chester, Pennsylvania

Project : Exelon - Chester Waterfront Redevelopment

DATE: 10-15-03

Contractors and Subcontractors

Number and Title of Personnel

[Méxymillian 6 - Chet, Brian, Yvonne, Reginald, CLiff, Herb
Trinity (Maxymillian subcontractor) )6 - crew workers '
Equipment No. Operating Hours Downtime
Dozer 2|Approx. 5 hrs
Backhoe 1]Approx. 5 hrs
Tamper 1lApprox. 1 hr
‘Wheel Loader 1|Approx. 5 hrs
\j Ao 10-15-03
Signature of Preparer Date

Form: CF 22684c.xls




BROWN AND CALDWELL " DAILY FIELD REPORT

Page 1 of 2

Project : Exelon - Chester Waterfront Redevelopment DATE: 10-16-03

Location: Chester, PA
DAY: Thursday

Observers: Jimmy How ' '
¢ y Lo o WEATHER: Parfly cloudy

TEMPERATURE: 50 am 65 noon 70 pm

ITEMS WORKED ON: .
0 Geoprobe Sampling f U Equipment Installation
U Well/Monitoring Probe Installation o W Trenching/Concrete Work
U Piping Installation . {1 Electrical / Controls
Q) Overhead Door Installation : O Surveying
QO Chain Link Fence Installation L Other: Paving
VISITORS: '
PECO/Exelon (Norm)
DESCRIPTION OF WORK:

Maxymillian scraped soil below the electronic gate at the CT Area (approx. 5 ft wide and 6" deep). Chet
indicates that this would minimize the sliding gate bottom crossbar from scraping the ground after the
asphalt is installed. The scraped soil was taken to an area adjacent to the southwest corner of the limits of
paving and was subsequently graded on the existing soil.

| , _ :
Trinity resumes base course compaction on the western edge of the substation. Base course is also installed
in the CT Area around the buildings and on the western edge between the fence and the existing pavement.
Some spots remain to be filled and compacted.

ATTACHMENTS: :
(J Description of Work (Contmued)
Equipment/Personnel Checklist © - | ’ j ' KM ' 10-16-03
O Map/Drawing ‘ . Signature of Preparer ' Date
L Other
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BROWN AND CALDWELL DAILY FIELD REPORT - EQUIPMENT AND

PERSONNEL CHECKLIST
- Page 2 of 2
3 . | ' :
Project : Exelon - Chester Waterfront Redeveloli)ment . . DATE: 10-16-03
Location: Chester, Pennsylvania
Contractors and Subhcontractors . Number and Title of Personnel
IMymillian 116 - Chet, Brian, Yvonne, Reginald, CIiff, Herb
Trinity (Maxymillian subcontractor) 15 - crew workers
Equipment ' No. Operating Hours Downtime
Dozer i 2|Approx. 5 hrs ‘
Backhoe 1] Approx. 5 hrs
Tamper 1 Approk. 1 hr
‘Wheel Loader 1|Approx. 5 hrs
Roller 2|Approx. 4 hrs

. ' :S Aow 10-16-03
Signature of Preparer Date

Form: CF 22684c.xls




BROWN AND CALDWELL

DAILY FIELD REPORT
Page 1 of 2

Project : Exelon - Chester Waterfront Redevelopment
Location: Chester, PA

Observers: Jimmy How

DATE: 10-20-03
DAY: Monday
WEATHER: Partly cloudy

TEMPERATURE: 45 am 60 noon 65 pm

ITEMS WORKED ON:

L} Geoprobe Sampling

[ Well/Monitoring Probe Installation
U} Piping Installation

U Overhead Door Installation

U Chain Link Fence Installation

U Equipment Installation
u Trenc}ﬁng/Concfete Work
U Electrical / Controls

a Surveying

Other: Paving

VISITORS:
PECO/Exelon (Norm)

DESCRIPTION OF WORK:

Trinity resumes base course installation at the CT area under Maxymillian supervision. Base course

installation was completed by mid afternoon.

Preferred subcontractor dug a trench in front of the substation gate entrance. The subcontractor indicated
that a concrete berm would be installled. The back electronic gate was unlocked by Norm for access to the

substation.

Trinity went to the substation area in late afternoon to do some final rolling and compacting before tentative

asphalt installation set for tomorrow.

ATTACHMENTS-
U Description of Work (Continued)
Equipment/Personnel Checklist
) Map/Drawing
U Other

j Alow 10-20-03

Signature of Preparer Date
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Form: CF 22684a.xls




Location: Chester, Pennsylvania

ND LDWELL DAILY FIELD REPORT - EQUIPMENT AND
BROWN A CA W PERSONNEL CHECKLIST

Page 2 of 2
Project : Exelon - Chester Waterfront Redevelopment DATE: 10-20-03

Contractors and Subcontractors

Number and Title of Personnel

[Maxymillian 1 - Chet
Trinity (Maxymillian subcontractor) 5 - crew workers
Equipment No. Operating Hours Downtime

Dozer 1] Approx. 5 hrs

Tamper 1{Approx. 1 hr

Roller 2|Approx. 6 hrs

:I \ H SN 10-20-03
Signature of Preparer Date

Form; CF 226840c.xls




